
 

 

 

 

 

ANNEX 1 

 

ROADMAPS TO IMPLEMENT EACH ACTION 

 

Implementation of the EUSDR Priority Area 6 to preserve biodiversity, 
landscapes and the quality of air and soils  

 

for the period from June 2012 – June 2013 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

2013 
 



1| 22  
 

ROADMAPS TO IMPLEMENT EACH ACTION – progress report 
for the period from June 2012- June 2013 

 
Rationale: The following text provides the progress on the roadmap in the period June 2012- June 2013. The 
roadmap produced as the part of the 1st report by PA6 in June 20121 gives a detailed overview on each 
milestones including deadlines, rationale, countries involved and future activities.  
 
 

Action 1: “To contribute to the 2050 EU vision and 2020 EU target for biodiversity” 
 
 
Action 6.1 “To contribute to the 2050 EU vision and 2020 EU target for biodiversity” 
In 2010, EU Heads of State and Government at the Spring European Council adopted a long-term vision and 
a headline target for European biodiversity beyond 2010. The European Commission is currently developing 
a strategy outlining the way to achieving the 2020 biodiversity target. Actions under the Danube Strategy 
will fully contribute to the implementation of the post-2010 EU biodiversity strategy to halt biodiversity loss 
and ecosystems services' degradation and to restore them in so far as feasible. 

 
Milestone n°6.011: Assessment made for EUSDR region on update and revision of national 
biodiversity strategic documents (NBSAPs) in line with CBD Strategic Plan for Biodiversity 
2011-2020 and Aichi Biodiversity Targets  

 

Progress since 
the last 
reporting 
period 

 In September 2012 (Moldova) Regional Workshop for Central and Eastern 
Europe and Central Asia regions on Updating National Biodiversity Strategies 
and Action Plans was held (almost all Danube region countries participated) 

 Eleventh meeting of the Conference of the Parties (COP 11) was held in 
Hyderabad, India, from 8 to 19 October 2012. Decisions XI/2 3  (Review of 
progress in implementation of national biodiversity strategies and action plans and 
related capacity-building support to Parties) and XI/3 4 (Monitoring progress in 
implementation of the Strategic Plan for Biodiversity 2011-2020 and the Aichi 
Biodiversity Targets) were adopted. 

 In March 2013 (Konjic, BiH) Western Balkans Capacity Building Workshop on 
Indicators as part of NBSAP Updating was held.  

 EUSDR countries are actively involved in revision of national biodiversity 
strategic documents in line with CBD Strategic Plan for Biodiversity 2011-2020 
and Aichi Biodiversity Targets. (GEF eligible countries: BiH, HR, SRB and SI 
are using the GEF funds and will fully update NBSAPs by the end of 2014. 

 Following the work outlined in the CIF (Common Implementation Framework5) 
and the work of the working groups (WG) in 2012/2013, Member States are 
working on implementing all EU Biodiversity 2020 strategy targets thus directly 
contributing to the PA6 biodiversity related targets 

                                                 
1 http://www.danube-region.eu/pages/reports  
 
3 http://www.cbd.int/doc/decisions/cop-11/cop-11-dec-02-en.pdf 
4 http://www.cbd.int/doc/decisions/cop-11/cop-11-dec-03-en.pdf 
5 http://biodiversity.europa.eu/policy/eu-biodiversity-strategy 

Milestone n°6.012: Follow up on implementation framework for EU Biodiversity 2020 strategy  

Milestone n°6.013: Assessment made for Danube Region on progress achieved towards Strategic 
Plan for Biodiversity 2011-2020 and Aichi Biodiversity Targets2  
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Opportunities 
and 
challenges in 
implementing 

 In decision X/26, the tenth meeting of the Conference of the Parties to the CBD, 
adopted a revised and updated Strategic Plan for Biodiversity, including the Aichi 
Biodiversity Targets, for the 2011-2020 period with the country obligation to 
translate this overarching international framework into national biodiversity 
strategies and action plans by COP 12. 

Outline for the 
future 

 Assessment on update and revision of national biodiversity strategic documents 
should be prepared in the I. quarter 2015 (after the CBD COP 12)7. 

 Make use of Common Implementation Framework (CIF) as the framework for 
monitoring, assessing and reporting on progress towards reaching the biodiversity 
related PA 6 targets   

Projects 
associated 
with the action 

 National projects related to the revision of national biodiversity strategic 
documents in line with CBD Strategic Plan for Biodiversity 2011-2020 

 

                                                 
6 X/2 Decision: The Strategic Plan for Biodiversity 2011-2020 and the Aichi Biodiversity Targets http://www.cbd.int/doc/decisions/cop-10/cop-10-
dec-02-en.pdf 
7 By COP11 relevant information from Parties on starting process for revised and updated national biodiversity strategies and action plans will be 
prepared. Based on information presented for consideration to the CBD CoP 11 indicative assessment on the progress related to the Milestone 6.011 
will be prepared in 2013. This will be used as indicative information in period till assessment due in I Q 2015 
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Action 2: “To manage Natura 2000 sites and other protected areas effectively”- Natura 2000”. 
 
 
Action 6.2 “To manage Natura 2000 sites and other protected areas effectively” 
Natura 2000 sites designated under the Birds and Habitats directives, as well as other protected sites should 
in principle have their own management plans or some other kind of contractual framework. But in practice, 
they often work in isolation and not efficiently enough. The effective management helped by transnational 
cooperation (networking) is necessary. The action should include exchange of experience and capacity 
building for protected areas/Natura 2000 sites administrations; community involvement; visitor management 
and tourism development; coordinated management planning, implementation and evaluation. It is also 
indispensable to increase public awareness about Natura 2000 sites and protected areas, with the help of 
e.g. the National Ecological and Rural Networks or the European Network for Rural Development. The 
action could be implemented e.g. through the existing Danube Network of Protected Areas and the 
Carpathian Networks of Protected Areas. ALPARC can serve as successful examples. 
 
Milestone n°6.021: Follow up on reports prepared by EC for management of N2000 in Danube 
Region on implementation of conservation measures 
 
Milestone n°6.022: Build capacity among riverine countries in Danube region 
 
Milestone n°6.023: Assessment made for Danube Region according to assessment of 
conservation status and effectiveness of measures (management framework of Natura 2000 sites) 
for period 2007-2012 due to in 2013 prepared by the MS/COM  
 
Milestone n°6.024: Follow up on financial instruments available for financing N2000 network in 
next programing period 2014 - 2020 to assess adequate financing of Natura 2000 activities in 
EUSDR region 
 
Milestone n°6.025: To establish Mura Drava Danube bilateral Biosphere Reserve Hungary-
Croatia  
 
Milestone n°6.026: To establish Mura-Drava-Danube MAB Reserve Austria, Slovenia, Croatia, 
Hungary, and Serbia 
 
Milestone n° 6.027: DANUBEPARKS II - Anchoring the Danube River Network of Protected 
Areas as driver for transnational nature conservation strategies at the Danube 
 

Progress since the 
last reporting 
period 

 Composite report on Article 17 8 (related to the Milestone 6.023) for period 2007-
2012, with a main focus9 on Renewed assessment of conservation status, based on 
established monitoring system and assessment of effectiveness of measures taken 
for the Natura 2000 network under the directive, is still under preparation by ETC. 
The deadline (first delivery) for MS is 30th June 2013, so this matter will be 
processed in the next reports (Composite report by the EC will be prepared in 
spring 2015). 

 Establishment of the Danube Region Programme (former ETC SEE programme) 
with a territorial coverage of the EUSDR states, including Bavaria and Baden-
Württemberg. Cooperation between the Task Force of the Danube Programme and 
the PACs established10.  

                                                 
8 Article 17 requires Member States to report every six years about the progress made with the implementation of the Habitats Directive 
9http://ec.europa.eu/environment/nature/knowledge/rep_habitats/  
10 The first meeting between the Task Force and the PACs took place on 21 May 2013 in Ljubljana. 
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 Open dialog between other funding instruments coordinators (including ESI funds, 
and LIFE+) and NCPs and PAC is on-going. 1st Joint Meeting between NCPs and 
Partnership Agreement Coordinators took place in Bucharest (RO), 16-17 April, 
followed by 2nd joint meeting of the EU Strategy of the Danube Region in the 
programming process for 2014-2020 which took place in Stuttgart (DE) 21st of June 
2013.  

 On-going work on updating the Financing Natura 2000 Guidance Handbook11 and 
development of a toolkit to assess the consistency between the PAFs and the 
Operational Programmes. This will be followed by workshops planned from 
Autumn in all Danube Region MS. 

 MS are working on preparation of Prioritised Action Frameworks (PAFs) 12with the 
objectives to strengthen 'integration' through strategic planning; with an aim of 
identifying priorities for Natura 2000 management; improving awareness about 
socio-economic benefits from Natura 2000; identifying and assessing forms of 
funding for Natura 2000. PAFs are received from following Danube Region MS: 
AT, CZ, DE, HU, RO, SK1314. 

 ENEA-MA Working Group (WG) 15  on 2014-2020 Cohesion Policy and 
Biodiversity: The main objective of the WG is to facilitate the interpretation of the 
2014-2020 Cohesion Policy Regulations and thus enable the development of the 
Partnership Agreements and Operational Programmes in a way that promotes 
biodiversity most effectively. WG prepared a document16 which helps to integrate 
biodiversity concerns and financing needs in the programming for the 2014-2020 
MFF. 

 In order to provide guidance on how to best ensure that activities related to the 
development and management of inland waterways are compatible with EU 
environmental policy in general and nature legislation in particular, European 
Commission recently published the "Guidance document on sustainable inland 
waterway development and management in the context of the EU Birds and 
Habitats Directives".17 

 Ad hoc group on agriculture and the biodiversity strategy: The aim of the group is 
to develop a series of recommendations to improve the integration of biodiversity 
aspects, particularly Natura 2000 management, in agriculture and thus enhance the 
state of species and ecosystems linked and affected by agriculture, supporting the 
task of the program officers that are in charge, at national and regional level, of 
developing and implementing the rural development programmes. 

 A final draft of the Commission Guideline on Farming for Natura 2000 has been 
published. The document gives guidance on how to integrate Natura 2000 
conservation objectives into farming practices, based on MS good practice 
experiences. 

 Milestone n°6.025 achieved: July 11th 2012, UNESCO (MaB Program Secretariat) 
accepted the nomination of the Biosphere Reserve Mura – Drava – Danube as a part 

                                                 
11 Latest information can be accessed under: http://www.financing-natura2000.eu/. 
12 Obligation from the Art 8 Habitats directive 
(http://eurlex.europa.eu/LexUriServ/LexUriServ.do?uri=CONSLEG:1992L0043:20070101:EN:HTML) 
13 Exceptionally for Croatia work was done on preparation of Natura 2000 network, and as a new MS, does not have developed PAF since the 
precondition as set in the Habitat Directive includes designation of ,special areas of conservation (SAC) with information about the conservation 
objectives, status of species conservation and priority measures, with the obligations under the Directive (6 years at most after the adoption of the SCI 
areas).  
14 05.06.2013 - ENEA-MA WG Biodiversity meeting : PPP Financing Natura 2000 (Article 8 Habitats Directive – PAFs) Przemyslaw OGINSKI 
(DG ENV Unit B.3) 
15 Working Group "2014-2020 Cohesion Policy & Biodiversity" http://ec.europa.eu/environment/integration/cohesion_policy_en.htm 
16 http://ec.europa.eu/environment/integration/pdf/ENEA%20BiodivFINAL%2002042013.pdf 
17 http://ec.europa.eu/environment/nature/natura2000/management/docs/IWT_BHD_Guidelines.pdf 
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of worlds’ biosphere reserve network. 

 Back-to-back event: Bavarian Stakeholder Workshop with Kick off conference of 
Danubeparks II contributed to enlarge the PA6 stakeholder network.  

 Close cooperation between PAC6 and Danubeparks networks, development of new 
projects, will be backed up by a workshop in second half of 2013.  

Opportunities and 
challenges in 
implementing 

 To enable the development of the Partnership Agreements and Operational 
Programmes in a way that promotes integration of biodiversity effectively. 

 Following on the establishment of the Danube Region Programme as the tool for 
achievement of PA 6 targets  

Outline for the 
future 

 3rd Meeting of the coordination Board for pentalateral Mura-Drava-Danube MaB 
Reserve, planned for April 2012, is going to be held in autumn, 2013. 

 European unions’ ecological network Natura 2000 will be expanded with the 
Croatian proposal due to HR accession to EU 1st of July 2013 

Projects associated 
with the action 

 Example of good coordination, cooperation and consultation among riverine 
countries are projects labelled by PA6: Transboundary Biosphere Reserve Mura – 
Drava – Danube and Danubeparks 2.0. 
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Action 3: To protect and restore most valuable ecosystems and endangered animal species 
 
Action 6.3 To protect and restore most valuable ecosystems and endangered animal species Enhanced 
protection of the remaining natural ecosystems, such as the Danube Delta or the Carpathians, wetlands 
restoration, afforestation of non-arable land, protection of marginal forests, bioremediation of highly 
impacted areas, supported by environmental research, are desirable. This is also crucial for endangered 
animal species protection, such as the Danube sturgeon, brown bears, wolves, lynx and wild horses living in 
the Danube Delta. Research, inventory, and monitoring of species and habitats of European and national 
importance are important parts of this action. Conflicts with humans and illegal trade in wild animals should 
also be addressed. 
 
Milestone n°6.031: Follow up on assessment made by MS and COM applicable for Danube 
Region to improve knowledge of ecosystems and their services in the EU 
 
Milestone n° 6.032: Follow up on assessment made by MS and COM on strategic framework to 
set priorities for ecosystem restoration to identify priority restoration project for EUSDR region 
 
Milestone n°6.033: Sub-Strategy on Sturgeon Conservation 
 
Milestone n°6.034: Reproduction of populations of rare and endangered fish species – a 
necessary condition for biodiversity conservation and sustainable development of the Ukrainian-
Slovak transborder area of the Tisa river basin. Short title: “Fish: joint basin – joint solutions” 
 
 

Progress since the 
last reporting 
period 

 Working Group on Mapping and Assessment on Ecosystems and their Services 
(MAES) was set up under the Common Implementation Framework (CIF), the 
governance structure to underpin the effective delivery of the EU Biodiversity 
Strategy to 2020. The objective of MAES Working Group is to support the 
implementation of Action 5 by the EU and its MS. 

 April 2013, Discussion paper An analytical framework for ecosystem assessment 
under Action 5 of the EU Biodiversity Strategy to 2020 was published18 providing a 
resource document that compiles background information and provides the basis for 
a common conceptual framework and a toolkit to ensure coherent mapping and 
assessment across Europe and across scales.  

 Final draft of the "Sturgeon 2020" Strategy and Program is prepared, June 2013 

 For Milestone 6.034 No funding was obtained for the project submitted to ENPI 
HU-SL-RO-UA NGOs, but the project developers will continue working on 
different project ideas  

 WWF restored fish ponds in the Danube River area in Nature Park Kopacki Rit 
(HR), October, 201219 

Opportunities and 
challenges in 
implementing 

 Further cooperation between stakeholders dealing with restoration of ecosystems 
and ecosystem services and endangered species of the Danube Region is expected 
with a full support of the PACs. 

Outline for the 
future 

 In the next reporting period PACs will follow preparation of the MS and COM 
assessment on mapping and assessing the state of ecosystems and their services, 
support implementing of the projects regarding this action, and contribute to better 

                                                 
18 http://ec.europa.eu/environment/nature/knowledge/ecosystem_assessment/pdf/MAESWorkingPaper2013.pdf 
19 http://croatia.panda.org/?206462/WWF-obnovio-Ribnjake-Podunavlje-u-Kopakom-ritu 
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endangered ecosystems and species status in the Danube Region. 

Projects associated 
with the action 

 Wetland restoration in the Mura-Drava-Danube area”20  

 Sturgeon 2020 
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Action 4: To explore together the appropriateness of reviewing the Convention Concerning Fishing in the 
Waters of the Danube 

 
Action 6.4 To explore together the appropriateness of reviewing the Convention Concerning Fishing in 
the Waters of the Danube  
A Convention on fishing in the waters of the Danube river was signed in 1958 and has been in force since 
then. However neither recent geopolitical changes in the area nor policy developments related to the 
protection of the environment or to sustainable fishing have been reflected in the Convention. The parties to 
the Convention should examine this. 
 
 
Milestone n°6.041: Built cooperation, if appropriate, among parties regarding review of the 
Convention 
 
 
Progress since the 
last reporting 
period 

 Danube region countries Parties to the Convention Concerning Fishing in the 
Waters of the Danube did not indicate any activities in the reporting period.  

Opportunities and 
challenges in 
implementing 

 Possibilities of using the Convention on the EUSDR level should be raised on 
higher political level with an aim of all Danube Region countries signing the 
Convention. 

Outline for the 
future 

 Further action is needed by the Danube region countries Parties to the Convention 
Concerning Fishing in the Waters of the Danube 

 Further explore the synergy with PA4 action to reduce existing water continuity for 
fish migration in the Danube basin 

Projects associated 
with the action 
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Action 5: To develop green infrastructure in order to connect different bio-geographic regions and 
habitats 

 
Action 6.5 To develop green infrastructure in order to connect different bio-geographic regions and 
habitats 
The habitats (including Natura 2000 sites) can better keep and enhance their value, if they are 
interconnected and this is the way to ensure that ecosystem services are being kept provided. The action 
could include scientific research to find new ways for connecting habitats, consultations with relevant 
communities and stakeholders, careful and integrated spatial planning to develop and apply practices and 
technologies for economic investments and infrastructural development benefiting biodiversity. Construction 
of e.g. ecobridges, eco-ducts and ecological "stepping stones" should be part of a planning of infrastructure 
building. 
 
Milestone n°6.051: Assessment made to identify activities to be implemented in Danube Region 
countries form EU Green Infrastructure Strategy to best fit the EUSDR targets 
 
Milestone n°6.052: Follow up on implementation of green corridors projects identified in 
EUDSR Action Plan 

Progress since the 
last reporting 
period 

 The Commission has adopted a Green Infrastructure Strategy, 'to promote the 
deployment of green infrastructure in the EU in urban and rural areas'. Green 
Infrastructure (GI)21  is contributing to all other targets of the EU Biodiversity 
strategy – in particular the full implementation of the Birds and Habitats Directive 
(target 1) – and to maintain and enhance biodiversity in the wider countryside and 
the marine environment (targets 3 and 4).  

 Working Group on Green Infrastructure and the Restoration Prioritisation 
Framework (WG GI-RPF) is established dealing with the Action 6a (Restoration 
Prioritization Framework) action 6b on Green Infrastructure of the EU biodiversity 
strategy to 2020.  

 Green corridors. Project development discussion with NGOs working in this field. 
Communication with PAC1b on this issue as well. To be further developed in 
second half of 2013.  

 Joint Declaration of Intent on the European Green Belt22 was signed on 15 May 
2013 (Berlin) 

Opportunities and 
challenges in 
implementing 

 Investment priority 6.4. protecting and restoring biodiversity, soil protection and 
restoration and promoting ecosystem services including NATURA 2000 and green 
infrastructures gives a platform for development of projects and Integration of 
biodiversity into OPs23 

Outline for the 
future 

 Following the work of WG GI-RPF directly related to the target 2 of EU 
biodiversity strategy thus directly contributing to the PA 6 target “By 2020, 
ecosystems and their services are maintained and enhanced by establishing green 
infrastructure and restoring at least 15% of degraded ecosystems, including 
degraded soils.” 

 Follow up on the Joint Declaration of Intent on the European Green Belt 
Projects associated 
with the action 

 

                                                 
21 http://ec.europa.eu/environment/nature/ecosystems/ 
22 http://www.europeangreenbelt.org/ 
23 Proposal for a Regulation of the European Parliament and of the Council on specific provisions concerning the European Regional Development 
Fund and the Investment for growth and jobs goal and repealing Regulation (EC) No 1080/2006 
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Action 6: To reduce the spread of invasive alien species (IAS) 
 
Action 6.6 To reduce the spread of invasive alien species (IAS) 
The action would assess the impact of IAS on the ecosystems in the Danube region, identify environmentally 
friendly ways to control their development, promote research to identify ecologically sound ways to keep 
their population under control or eliminate them and raise public awareness about the danger of IAS. 
 
 
Milestone n°6.061: To assess the effectiveness of IAS legislation in EUSDR region analysing 
implementation on new legislative framework on IAS in EUSDR region 
 

Progress since the 
last reporting 
period 

 Further work on the dedicated legislative instrument on Invasive Alien Species was 
done by Commission which is due to be adopted in 201324  

 Assessing and controlling the spread and the effects of common ragweed in Europe 
- Final report: ENV.B2/ETU/2010/0037 was issued. 

 On CBD COP 11, decision XI/28 25on Invasive alien species is adopted, in which 
invasive alien species are recognized as one of the main drivers of biodiversity loss, 
and that their increasing impact on biodiversity and economic sectors has a negative 
effect on human well-being. The need to continue to work on this issue is 
emphasized, in order to achieve Aichi Biodiversity Target 9 

Opportunities and 
challenges in 
implementing 

 Legislative instrument to fill policy gaps in combating IAS to be developed by 
COM by 2013. Following the adoption of the new legislative framework on IAS 
proposal is to assess the effectiveness of IAS legislation in EUSDR region by 
analysing implementation on new legislative framework on IAS on national level. 

Outline for the 
future 

 Assessment of effectiveness of implementation on new legislative framework on 
IAS on national level 

Projects associated 
with the action  Mostly national based projects contributing to the overall Action 6.6. 

 
 

                                                 
24 http://ec.europa.eu/environment/nature/invasivealien/ 
25 http://www.cbd.int/doc/decisions/COP-11/cop-11-dec-28-en.pdf 
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Action 7: To decrease the input of pesticides into the environment of the Danube Region 
 
Action 6.7 To decrease the input of pesticides into the environment of the Danube Region 
To reduce the contamination of the Danube Region with pesticides, the countries of the Danube Region 
should use efficiently the possibilities of the Pesticide Framework Directive (PFD) establishing a framework 
for Community action to achieve the sustainable use of pesticides. PFD outlines aims and effective ways to 
reduce both the total amount of used pesticides and the toxicity of pesticides. The action should especially be 
focused on the development of ambitious programs and concepts for a reduction of pesticides in general or 
in specific areas as well as on the initiation of hot spot management or restrictions for the application of 
pesticides, e.g. by establishing buffer strips or compensating areas. 
 
 Milestone n°6.071: work will be defined in the next reporting period 
 

Progress since the 
last reporting 
period 

 Discussions in the Council Agriculture Working Party and in the European 
Parliament (ENVI as lead Committee, with enhanced cooperation of AGRI 
Committee and opinion of ITRE Committee) are ongoing, in parallel with those on 
the proposal for a Regulation on the placing of PPPs on the market. 
(http://ec.europa.eu/environment/chemicals/pesticides.htm) 

Opportunities and 
challenges in 
implementing 

 Support project development connected to this action. 

Outline for the 
future 

 Pesticide Framework Directive (PFD) and its implementation in all Danube Region 
countries. 

Projects associated 
with the action 
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Action 8: To remove safely obsolete pesticides and other obsolete chemicals in the area of Danube Region 
 
Action 6.8 To remove safely obsolete pesticides and other obsolete chemicals in the area of Danube Region 
and implementing the World Health Organisation (WHO)’s Resolution on Improvement of health through 
sound management of obsolete pesticides and other obsolete chemicals, adopted at the 63rd World Health 
Assembly (WHA) which took place in May 2010 in Geneva. 
 
 
Milestone n°6.081: work will be defined in the next reporting period 
 

Progress since the 
last reporting 
period 

 Basel Convention on the Control of Transboundary Movements of Hazardous 
Wastes and their Disposal, Rotterdam Convention on the Prior Informed Consent 
Procedure for Certain Hazardous Chemicals and Pesticides in International Trade 
and Stockholm Convention on Persistent Organic Pollutants had joint meeting in 
Geneva (11 May 2013) where the “Geneva Statement on the Sound Management 
of Chemicals and Waste”26 was acclaimed. The Geneva Statement welcomed the 
UNEP-led consultative process on financing options for chemicals and waste that 
has considered the need for heightened efforts to increase the political priority 
accorded to sound management of chemicals and waste. 

Opportunities and 
challenges in 
implementing 

 Support project development connected to this action. 

Outline for the 
future  Update this action or revise it 

Projects associated 
with the action 

 

 

                                                 
26http://synergies.pops.int/Implementation/MediaResources/PressReleases/ExtraordinaryUNConferenceTakesHistoricStrides/tabid/3226/language/en-
US/Default.aspx#LiveContent[GvaStatement] 
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Action 9: To prepare and implement transnational spatial planning and development policies for 

functional geographical areas (river basins, mountain ranges etc.) 
 
Action 6.9 To prepare and implement transnational spatial planning and development policies for 
functional geographical areas (river basins, mountain ranges etc.)  
The conservation of ecosystems and natural assets, along with the assertion of a sustainable growth 
perspective contribute to the enhancement of the quality of life and employment opportunities for local 
population. The aim is the development of coordinated spatial planning policies focusing on the protection 
and at the same time sustainable development of the functional geographical areas, 
based on its strengths and potential. 
 
 
Milestone n°6.091: BIOREGIO Carpathians - Integrated management of biological and 
landscape diversity for sustainable regional development and ecological connectivity in the 
Carpathians 
 
Milestone n°6.092: Carpathian Convention Working Group on Spatial Development 
 
 

Progress since the 
last reporting 
period 

 BIOREGIO Carpathians lays ground for further activities, it is labelled and it 
received the Letter of Acknowledgement.  

 28 of May, 2013, Workshop “Towards a EU Strategy for the Carpathian Region”, 
Committee of the Regions (CoR) was held in Bruxselles.  The Workshop aimed at 
promoting the development of a EU Strategy for the Carpathian Region 
(Carpathian Strategy) in order to further strengthen the cooperation and the 
coordination between stakeholders at different levels and to further reinforce the 
role of the Carpathians in Europe.27 

Opportunities and 
challenges in 
implementing 

 Communication and knowledge exchange between Carpathian Convention 
Working Groups and PA Steering Groups should be recommended 

Outline for the 
future 

 As Project BIOREGIO Carpathians lays ground for further activities in 
implementation of transnational spatial planning and development policies, hence it 
will contribute to the Action 9. 

 Follow up on the outcomes form the Workshop “Towards a EU Strategy for the 
Carpathian Region” which is connected to the EU Strategy for Danube Region 

Projects associated 
with the action  BIOREGIO Carpathians 

 

                                                 
27 The Strategic Action Plan for the Carpathian Area and the parts of the EU Strategy for the Danube Region (EUSDR) and of the EU Strategy for the 
Baltic Sea Region (EUSBSR) relevant for the Carpathians have been presented as a basis for the development of a possible future Carpathian 
Strategy. Possible Priority Areas and actions/projects of the Strategy, other related projects initiatives, and next steps, such as a possible Opinion of 
the CoR supporting a Carpathian Strategy, were discussed among the Workshop participants. http://www.carpathianconvention.org/eventdetailwg-
spatial-planning/events/workshop-towards-a-eu-strategy-for-the-carpathian-region-148.html 



Annex 1: ROADMAPS TO IMPLEMENT EACH ACTION 

 

14 | 21 

 

 
Action 10: To ensure appropriate treatment of solid waste 

 
Action 6.10 To ensure appropriate treatment of solid waste 
Integrated waste management systems should be established and implemented on national, regional and 
local level. The development of waste management centres for municipal and non-hazardous waste is 
needed, as well as rehabilitation and closure of incompliant landfills and highly polluted and contaminated 
sites and wild dumps. The action should also include awareness-raising about the needs of reducing and 
recycling waste. 
 
 
Milestone n°6.101: SMIWASTRES (“Transfrontier collaboration for establishment of efficient 
System for Municipal and Industrial Waste Treatment on the basis of their Sorting”) 
 
Milestone n°6.102: To develop Solid waste management strategies 
 
Milestone n°6.103: Identify, agree on, design and implement the projects at the Upper Tisza 
Region floodplains 
 
 
Progress since the 
last reporting 
period 

 SMIWASTRES- Project has been rejected by funding programme but might be 
object of resubmission. Exchange with project developer is ongoing. 

 Towards the Integrated Tisza River Basin Management Plan (ICPDR – UNDP - 
GEF), should integrate issues of both water quality and water quantity, in a 
combined approach for land and water management, flood and drought. Pilot areas: 
Velyky Bychkiv (Ukraine) – Bocicoiu-Mare (Romania)28 

Opportunities and 
challenges in 
implementing 

 Horizontal approach between PA4 and PA8 (Environmental Technologies and 
Energy Efficiency Working Group) and PA 6 should be developed. 

Outline for the 
future  Support project development connected to this action. 

Projects associated 
with the action  Relation with PA4 projects (Integrated Tisza River Basin Management Plan)  

 

                                                 
28 http://www.icpdr.org/main/activities-projects/undpgef-tisza-msp 
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Action 11: To create standardised and compatible information on land cover on transnational basis 
 
Action 6.11 To create standardised and compatible information on land cover on transnational basis 
Within the Global Monitoring for Environment and Security (GMES) framework, one of the main services 
that will be available is a land monitoring service. However, rather limited information on land resources is 
available for the Danube Region. Actions should thus focus on the possibilities to collect harmonised land 
cover information from national sources and to create standardized and compatible information on land 
cover on transnational basis. 
 
Milestone n°6.111: To collect harmonised land cover information 
 
Progress since the 
last reporting 
period 

 GMES (Global Monitoring for Environment and Security), is now under the name 
Copernicus - the European Programme for the establishment of a European 
capacity for Earth Observation29 

 The Pan-European component of the Copernicus land monitoring service is 
coordinated by the European Environment Agency and will produce 5 high 
resolution data sets describing the main land cover types: artificial surfaces (e.g. 
roads and paved areas), forest areas, agricultural areas (grasslands), wetlands, and 
small water bodies. The pan-European component is also updating the Corine Land 
Cover dataset to the reference year 2012.30 

Opportunities and 
challenges in 
implementing 

 

Outline for the 
future 

 Follow up on Corine Land Cover dataset to the reference year 2012 update  

 Follow up on ICPDR activities related to the Danube GIS has evaluated some 
elements of this issue. For calculation of harmonized inventory of point and diffuse 
sources of pollution, for pressures assessment and scenarios calculations, 
information on land cover have been collected and assessed. Input data (also 
information for calculating erosion, run off, land use, etc) are updated and new 
scenarios calculations are expected to be available for assessing the effect of 
agricultural measures implemented in the Danube Region Basin. 

Projects associated 
with the action 

 

 

                                                 
29 http://copernicus.eu/ 
30 http://land.copernicus.eu/pan-european 
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Action 12: To raise awareness about soil protection 
 
 
Action 6.12 To raise awareness about soil protection 
This action could be achieved in cooperation with the European Land and Soil Alliance (ELSA), including 
more than 100 members from 7 Member States. Further partnerships in the Danube Region should be 
initiated on communal level and in the educational domains. 
 
Milestone n° 6.121: SONDAR - Soil Strategy Network in the Danube Region 31 
 
Progress since the 
last reporting 
period 

 SONDAR conference, April 2013. PAC 6 addressed a key note statement to the 80 
participants about the state of play and future development within PA6. This 
second participation contributed to deepen the close cooperation between PA6 and 
SONDAR. It is intended that concrete future activities will be discussed and laid 
down in a working meeting planned for second half of 2013 

Opportunities and 
challenges in 
implementing 

 

Outline for the 
future 

 PACs trough the SG will try to establish contacts with soil protection experts and 
invite them to apply their project proposals to the Steering Group. 

Projects associated 
with the action  SONDAR - Soil Strategy Network in the Danube Region 

 
 

                                                 
31 http://www.sondar.eu/sk/index.php?article_id=17&clang=2 
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Action 13: To decrease air pollutants 

 
Action 6.13 To decrease air pollutants 
All Danube region countries have signed the Convention on long-range transboundary air pollution. In 
compliance with this Convention, there is a need to report about the level of air pollutants in the region. The 
action should concentrate on data collection and reduction measures. 
 
 
Milestone n° 6.131: Upgrading and further development of the monitoring network on air 
pollutants 
 
Milestone n° 6.132: To take measures to gradually reduce the pollution, along the limit values 
for certain pollutants  
 
Progress since the 
last reporting 
period 

 Danube region countries as signatures to Convention on long-range transboundary 
air pollution need to report about the level of air pollutants in the region (action 
should concentrate on data collection and reduction measures). 

 FAIRMODE32 conference, April 2013, address challenges in application models 
for assessment of air quality and critical levels for different ecosystems as well as 
for reporting to EU 

 The Task Force on Measurements and Modelling (TFMM)33 reviews and assesses 
the scientific and operational activities of EMEP related to monitoring and 
modelling; TFMM conference, May 2013 organized by MHSC in Zagreb, Croatia34 

 Ongoing work on the development and application of modelling of long-range and 
regional transport of air pollutants.  

Opportunities and 
challenges in 
implementing 

 EU Cohesion Policy 2014-2020::Investment priority 6.5. actions to improve the 
urban environment, regeneration of brownfield sites and reduction of air pollution, 
gives a platform for improvement of air quality and development of air pollution 
monitoring and management system35.  

 FAIRMODE (Forum for Air quality Modelling) enables cooperation in the field of 
atmospheric modelling, ensures the exchange of knowledge and the best practices. 
It is challenge to develop related modelling systems that encompass gridded 
emission inventories, environmental input data, and meteorological and chemistry 
models on the operational level.   

 The EMEP programme (European Monitoring and Evaluation Programme) 
enables collaboration with a broad network of scientists and national experts that 
contribute to the systematic collection, analysis and reporting of emission data, 
measurement data and integrated assessment results. The collaboration can be 
established through four different Task Forces 36within EMEP providing a floor for 
discussion and scientific exchange.  

 Cooperation and exchange of information can be further developed in the field of 
natural sources contribution assessment. Results of models and measurements can 
be applied in order to relate concentrations with the sources or source regions. 

                                                 
32 http://fairmode.ew.eea.europa.eu/ 
33 http://www.unece.org/env/lrtap/taskforce/tfmm/welcome.html 
34 http://www.nilu.no/projects/ccc/tfmm/index.html 
35 http://ec.europa.eu/regional_policy/what/future/proposals_2014_2020_en.cfm#2 
36 http://www.emep.int/ 
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 Neighbouring countries cooperate in the field of air quality protection and 
management.  

 
Outline for the 
future 

 Gather reports about the level of air pollutants in the region 

 Analyse if the implementation of the air quality plans can serve as starting point for 
EUSDR cooperation options (e.g. exchange of methods and best practice 
experience)37. 

 To implement number of measurement to reach compliance with air quality 
directives and to cover 100 % of urban population by air quality information  

 To be in compliance with Air Quality Directive IPR (e-reporting)38 

 Follow up on the FAIRMODE meetings/projects, development and application of 
modelling systems. 

 Follow up on EMEP meeting/projects, management of EMEP network and data, 
participation in modelling and measurements intercomparison studies. 

 Future strengthening of cross-border cooperation regarding Air Quality issues 
supported by PACs. 

Projects associated 
with the action 

 FAIRMODE - Forum for Air quality Modelling 

 EMEP - The European Monitoring and Evaluation Programme  

 COST - European Cooperation in Science and Technology 

 Joint projects, cross-border cooperation between HR and BiH (example of good 
practice: Working groups are founded between BiH and HR in order to solve major 
air quality problems in Slavonski Brod and Brod in BiH) 

 
 

                                                 
37 Follow-up of the „Luftreinhalteplans Ulm“ [Air quality plan for Ulm] (November 2012), Implementation of EU Directive 2008/50/EC on ambient 
air quality and cleaner air for Europe. Basis is the Elaboration of „Luftreinhalteplans Ulm“ (May 2008) and implementation of the measures 
38 http://rod.eionet.europa.eu/instruments/650 
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Action 14: To raise awareness of the general public, by acknowledging and promoting the potentials of 
natural assets as drivers of sustainable regional development 
 
Action 6.14 To raise awareness of the general public, by acknowledging and promoting the potentials 
of natural assets as drivers of sustainable regional development 
It would increase the perception of preserved nature as a valuable asset. Promotion of green, soft and eco-
tourism is envisaged as a part of this action. 
 
Milestone n° 6.141: Keep updated INTERACT portal on EUSDR regarding best available 
information on PA6 activities, projects and financing mechanism 
 
Milestone n° 6.142: Implement stakeholder awareness communication activities for Natura 2000 
in EUSDR region parallel with COM/MS communication campaign on Natura 2000 
 
Milestone n°6.143: Organisation of stakeholders seminars and workshops and conferences  
 
Milestone n°6.144: Implementation of Green Danube Network project 
 
Milestone n°6.145: Follow up on the visibility activities across all identified EUSDR PA6 projects
 
 

Progress since the 
last reporting 
period 

 Pillar II Stakeholder Workshop was held in Budapest, September 2012 

 Next Pillar II Stakeholder Workshop is planned for autumn 2013 in Bucharest or 
Munich (tbc) 

 www.danube-region.eu web page for PA 6  is regularly maintained and updated. 

 Flyer describing PA6 in all Danube countries languages and English 

 Newsletter on PA6 activities, December 2012 

 Project Dunavision (with a main goal of supporting the sustainable development of 
the Danube region and the resilience of its communities, people and eco-social 
entrepreneurships) is labelled by Steering group of PA6  

Opportunities and 
challenges in 
implementing 

 

Outline for the 
future 

 Continue working on raising awareness of the general public and stakeholders on 
Danube strategy actions and events. 

Projects associated 
with the action  Project Dunavision 
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Action 15: To educate children and young people 
 
Action 6.15 To educate children and young people 
Since there is a growing pressure on biodiversity and natural resources become scarcer, there is a particular 
need to educate the young generation. This should cover the services provided by ecosystems, value of 
natural assets and benefits for conservation of biodiversity. Part of the action could be devoted to the 
introduction of environmental education into the educational curricula of the Danube countries. 
 
 
Milestone n° 6.151: In line communication activities from communication campaign on Natura 
2000 further develop and promote activities including children and young people 
 

Progress since the 
last reporting 
period 

 Letter of Acknowledgment was issued by the SG 6 to the project Haus am Strom 
and their activities on educating children and young people on biodiversity and 
nature protection (http://www.hausamstrom.de/) 

Opportunities and 
challenges in 
implementing 

 The COM with MS will develop and launch a major communication campaign on 
Natura 2000 by 2013 39 . To increase stakeholder awareness and involvement 
especially in regards to education of children and young people. Danube Region 
MS will follow on the activities and outlines proposed by the strategy. 

Outline for the 
future 

 Following the launch of the communication campaign on Natura 2000 work on to 
identifying activities that promote activities including children and young people. 

Projects associated 
with the action 

 Haus am Strom - Exhibition on biodiversity and nature protection, for school kids, 
adults, highlights biodiversity assets, focus on sturgeons.  

 

                                                 
39 As defined in Action 3a in COM (2011) 244 final 
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Action 16: To build capacities of local authorities in the environment-related matters 
 
Action 6.16 To build capacities of local authorities in the environment-related matters 
Local authorities are primarily responsible for the implementation of environment related matters, such as 
waste or protected areas management. Often, they lack knowledge and capacities to develop projects in the 
environmental area. Under this action, the local authorities would be provided with training, an expert 
group helping regions and cities resolving problems would be established, and networks for exchange of 
good practices. 
 
 
Milestone n°6.161: Implement guidance document to improve understanding of the key sector of 
EU nature legislation  
 
Progress since the 
last reporting 
period 

 Following on the good cooperation within Pillar II, PACs continued to bill strong 
horizontal approach with other Pillars of the Danube strategy (especially 1a To 
improve mobility and intermodality – rail, road and air) 

 Follow up on the horizontal approach between different PA- development of 
matrix of interrelations between PA (by PAC 6 & PA 1a)  

Opportunities and 
challenges in 
implementing 

 The COM and MS will improve cooperation with key sectors and continue to 
develop guidance documents to improve their understanding of the requirements of 
EU nature legislation and its value in promoting economic40. 

Outline for the 
future 

 Cooperation with key sectors will be improved by using implement guidance 
document on EU nature legislation.  

 Follow the development of guidance documents on EU nature legislation and its 
value  

Projects associated 
with the action 

 

 

                                                 
40 Following on the Action 3b in COM (2011) 244 final 


