
ID Task Name Responsible Output Start - deadline Funding
1 Action 1: “To bring to completion the TEN-T (rail and road) Priority Projects 

crossing the Danube Region, overcoming the difficulties and the bottlenecks 
including environmental, economic and political, particularly in the 
cross-border sections”

2 Milestone 1 - Determine the common network in the Region 
3 Work
4 A Danube region common transport network is to be created. Particular 

attention is to be paid to connections between EU and non-EU transport 
systems. Each country to identify rail and road sections to be included into 
the map. 

SG members + DG MOVE map of rail, road and 
airport network

30.9.2012

5 Milestone 2 - Identify the bottlenecks and missing links  
6 Work
7 Each country to identify rail and road sections to be developed in order to 

eliminate bottlenecks (such as natural barriers) and build missing links. To 
be based on the existing plans, such as the new TEN-T guidelines. 

SG members list of rail and road 
bottlenecks and missing 
links; map of bottlenecks 
and missing links, 
including airports

30/01/13

8 Projects
9 e.g. Workshop on bottlenecks and missing links with key decision-makers 

on transport infrastructure or stock taking of national concepts.
SG members overview of bottlenecks 

and missing links
30/11/12 TA of the PAand/оr host country

10 Milestone 3 - Selection of relevant the rail and road sections to be 
up-graded or newly constructed  

11 Work
12 The countries agree on the rail and road infrastructure to be up-graded or 

constructed (a selection of those identified in milestone n°2) to be shown 
and monitored as flagship projects within the framework of EUSDR. 

SG members + Ministry of 
Transport or the 
responsible institution on 
national level

list of agreed rail and road
projects of key 
importance for the 
Danube region transport 
infrastructure

30/06/13 

13 Milestone 4 - Design the projects
14 Work
15 Each country which has a rail and/or road on the list of agreed bottlenecks 

and/or missing links to design a project (including the hinterland links to the
multimodal logistics centres to river/ rail/ road/air links). 

Ministry of transport or the 
responsible institution on 
national level

project application Deadline stipulated in
national plans to be

respected

16 Projects
17 Several - Key projects to be agreed Ministry of transport or the 

responsible institution on 
national level (i.e.Rail/road 
companies as Investors)

project application Deadline stipulated in
national plans to be

respected

TEN-T budget / Connecting Europe 
Facility/ Cohesion fund / National 
budget /loans

18 Milestone 5 - Identify and find the possible funding options
19 Work
20 Each country to identify the financing for the rail and road infrastructure 

projects on its territory. Funding sources to be the EU budget (TEN-T, CEF,
Cohesion Fund or ERDF), as well as national / regional programmes.

Ministry of Transport + 
Infrastructure Managers + 
Motorway Companies + 
other responsible intuitions
on national level

grant/ loans to finance the
project

Deadline stipulated in
national plans to be

respected

21 Milestone 6 - Promote and monitor the projects defined as relevant for 
EUSDR

22 Work
23 To promote and to monitor the implementation of the projects defined in 

milestone Nr. 3 
SG Members, SG 
Coordinators in 
cooperation with 
Commission and European
Corridor Coordinators.

identification of problems 
and delays in the 
implementation of the 
projects in order set 
measures on a political 
level aiming to support 
overcoming existing 
problems.  

ongoing

24 List of projects
25 Austria
26 SEETAC South East European Transport Axis Cooperation 2009 – 2012 Overall project budget: 2.380.554,00

€ ERDF; contribution: 1.700.471,00 
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ID Task Name Responsible Output Start - deadline Funding
27 Construction of High Speed Line Vienna – St. Poelten Dec. 2012 2.796 Mio € National Budget + EU 

TEN-T 
28 Closing of Missing Links for high capacity / high speed line St. Poelten - 

Wels
2021 - 2025 3.132 Mil. € National Budget + EU 

TEN-T 
29 Vienna Main Railway Station 2015 1.001 Mil € National Budget + EU 

TEN-T
30 Semmering Railway Base tunnel 2024  3.093 Mil € National Budget EU ? 
31 Koralm railway line 2023 5.373 Mil. € Natilnal Budget + 

regional contribution EU ?
32 Karawanke Tunnel safety Measures Planning Budget for construction pending. 
33 Bulgaria
34 Construction of a New bridge over the Danube River at Vidin – Calafat 2007-2012 Project budget for the BG: € 226 

000 000
35 Design of the Modernization of Vidin – Sofia railway line Planned Total indicative budget of the 

project: € 48 000 000; Cohesion 
Fund co-financing (80%) – € 40 000 
000

36 Modernization of Vidin – Sofia railway line Planned Total indicative budget of the 
project: € 3 215 951 284,20

37 Restoration of Design Parameters along Varna - Ruse Railway Line Planned The estimated costs for the project 
are € 376 029 327,60

38 Kalotina – Sofia 2012 - 2015 Total project cost – M€ 100.
39 Construction of Maritsa Motorway, Lot 1 and Lot 2 26.07.2011-

31.12.2013
EUR 203,810,385

40 Upgrading of Road I-1 (Е-79), Vratza-Botevgrad 2011 - 2014 Total project cost – € 85 000 000
41 North Speed Tangent 2011 - 2014 Total project cost – € 150 000 000
42 Struma Motorway 01/10/2011 -

12/31/2015
Total indicative budget of Lots 1, 2 
and 4: € 310 535 367,81 

43 Road I-1 (E-79), “Vidin – Montana” 2013 – 2020 Project preparation under priority 
axis 2 of OP “Transport” 2007 
-2013; The construction under OP 
“Transport” within program period 
2014-2020

44 Gabrovo bypass including shipka tunnel Planned Indicative budget € 128 000 000
45 HEMUS MOTORWAY Ongoing Indicative budget: € 1,297 756 374
46 Montana bypass Ongoing Indicative budget: € 42,967,146 
47 Ruse-Shumen SW Planned Indicative budget: € 200,000,000 
48 Ruse-Veliko tarnovo SW Planned Ruse-Veliko tarnovo SW
49 Varna-durankulak Sw Planned Indicative budget € 200,000,000 
50 Vratsa bypass Ongoing Indicative budget € 15.832.250 
51 Croatia
52 Reconstruction And Electrification Of The Railway Line Vinkovci – Vukovar 2015-2017 51,50 mil €

53 The Construction of Corridor Vc , Motorway Section: Border of The 
Republic of Hungary - Beli Manastir

2013-2014 45,00 mil €

54 The Construction of Corridor Vc , Motorway Section: Beli Manastir - Osijek Ongoing 202,30 mil € - without bridge

55 Rehabilitation of Dugo Selo - Novska, SECTION DUGO SELO - 
NOVOSELEC (PHASE I)

2011 - 2017 90,00 mil. €

56 Upgrade and construction of second track on railway line section Dugo 
Selo – Križevci

2010 - 2016 198,03 mil.€

57 Upgrade, Construction of Second Track and Construction of New Double 
Track Line on Sub-sections of Railway Line Section Hrvatski Leskovac – 
Karlovac

2010 - 2018 356,00 mil. €

58 Construction of New Double Track Line on Railway Line Section Goljak – 
Skradnik

2010 - 2019 650 mil. €

59 Upgrade and Renewal on Railway Line Dugo Selo – Novska, phase Iia 2012 - 2018 165 mil. €

60 Construction of Second Track and Construction of New Double Track Line 
on Sections of Railway Line Dugo Selo – Novska

2014 - 2021

61 Upgrade and Construction of Second Track on Railway Line Section 
Križevci – Koprivnica - national border

2013 - 2020  275 mil. € 

62 Reconstrucion of railway line Okučani - Nova Kapela-Batrina 2015 - 2020 110,00 mil. €
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ID Task Name Responsible Output Start - deadline Funding
63 Construction of New Freight Bypass Double Track Railway Line Zaprešić – 

Horvati – Turopolje – Dugo Selo
2011 - 2023

64 Construction of a new railway line for suburban traffic on section Gradec - 
Sveti Ivan Žabno

2012 - 2016 48,00 mil. €

65 Podsused - Samobor Construction of new electrified single track railway 
line section

2010 - 2016 65.00 mil. €

66 Upgrade and electrification of the railway section Zaprešić – Zabok 2010 - 2016
67  Zagreb - Sisak Motorway, LEKENIK - SISAK SECTION 2011 - 2014 163,20 mil. €
68 MOTORWAY RUPA – ŽUTA LOKVA; RUPA – RIJEKA – ŽUTA LOKVA, 

SENJ - ŽUTA LOKVA SECTION
2012 - 2019 682,3 mil € ; Tunnel construction 

value: 65,8 mil. Euro.
69 Hungary
70 Development Hungarian Sections of PP6 

(Lyon-Venice-Trieste-Ljubljana-Budapest-Uzhgorod-Lemberg-Kiev)
2012 - 2020 26,8 million €, 410,4 million €, 1,5 

billion €, 46,7 million €, 518,5 million
€ 

71 Development Hungarian Sections of Via Carpathia 2016 - 2024 5,2 million €, 56,7 million €, 57,0 
million €, 155,7 million €, 181,4 
million €

72 Romania
73 Priority project 22, North Branch: Curtici – Brasov – Bucuresti – 

Constanta
74 Rehabilitation of the Railway Line Border – Curtici – k m 614 for the 

traffic of the trains at a maximum speed of 160 km/h
2011-2014  EUR 356, 915,831 EIB funds

75 Rehabilitation of the Railway Line Km 614 – Gurasada for the traffic of 
the trains at a maximum speed of 160 km/h

2014 - 2018 EUR 1, 041, 951,000

76 Rehabilitation of the Railway Line Gurasada – Simeria for the traffic of 
the trains at a maximum speed of 160 km/h

2012-2015 EUR 651,344,900 

77 Rehabilitation of the Railway Line Sighisoara – Coslariu for the traffic of 
the trains at a maximum speed of 160 km/h

2011-2016 EUR 910,719,000 

78 Modernisation of the Railway Line Brasov – Sighisoara for the traffic of 
the trains at a maximum speed of 160 km/h

2014 - 2019 EUR 1,969,210,000 

79 Modernisation of the Railway Line Predeal – Brasov for the traffic of the 
trains at a maximum speed of 160 km/h

2014 – 2018 768 MEURO (estimated)

80 Rehabilitation of the Railway Line Campina – Predeal 2007 – 2011 EUR 312,116,043
81 Rehabilitation of the Railway Line Bucharest – Constanta , the sections 

Bucuresti Nord – Bucuresti Baneasa and Fetesti – Constanta
2002 – 2012 EUR 453,690,000

82 Rehabilitation of the Railway Line Bucharest – Constanta , the section 
Bucuresti Baneasa – Fetesti (the section Bucuresti Baneasa – 
Fundulea, the section Fundulea – Lehliu and the section Lehliu – 
Ciulnita – Fetesti)

2005-2012 Total value: EUR 381,927,163.29 

83 Danube Railway Bridges rehabilitation (Rail) 2011 – 2014 EUR 39,520,535
84 Priority project 22, South Branch: Arad – Timisoara – Craiova – 

Calafat 

85 Modernisation of the Railway Line Caransebes – Timisoara – Arad for 
the traffic of the trains at increased speeds

2016-2020 EUR 500 mil.

86 Modernisation of the Railway Line Craiova – Strehaia – Drobeta-Turnu 
Severin – Caransebes for the traffic of the trains at increased speeds

2016-2020 EUR 1,930 million

87 Rehabilitation and modernisation of the Railway Line Craiova-Calafat, a 
component of the Pan-European Corridor IV

Ongoing EUR 487.03 million

88 Railway infrastructure for the access to the second bridge over the 
Danube in Calafat – Vidin

2009 – 2012 The total amount for the rail and 
road infrastructure is EUR 
66,900,285.70

89 Rehabilitation and electrification of the Railway Line Giurgiu – Videle – 
Bucureşti for the traffic of the trains at a maximum speed of 160 km/h

Planned 733 mil. Euro 

90 Rehabilitation and electrification of the Railway Line Bucureşti Nord – 
Jilava – Giurgiu – Frontieră for the traffic of the trains at a maximum speed 
of 160 km/h

Planned 276 mil. Euro

91 High-Speed Railway Line, a component of the route Vienna – Budapest – 
Bucharest – Constanta

2011-2023 EUR 18.6 million 

92 Infrastructure Access to The Bridge at Calafat - Vidin , over Danube 2009 – 2012 ISPA + Gov. ROEUR 27 million

93 Priority Project 7 Road
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94 Nadlac – Arad Motorway 2011 - 2013 EUR 234.55 million
95 Arad - Timisoara Motorway 2011 - 2012 EUR 136.83 million
96 Bypass Arad (Motorway Profile) 2011 - 2012 EUR 121.52 million
97 Timisoara - Lugoj Motorway 2011 - 2014 EUR 193.68 million
98 Lugoj - Deva Motorway 2011 - 2014 EUR 1,126.75 million
99 Deva - Orastie Motorway 2011 - 2013 EUR 225 million
100 Orastie - Sibiu Motorway 2011 - 2013 EUR 595.93 million
101 Bypass Sibiu At Motorway Profile Finished EUR 62.9 million
102 Sibiu - Pitesti Motorway 2008 - 2014 EUR 3,253.47 million
103 Pitesti – Bucharest - Cernavoda Motorway Finished
104 Cernavoda - Constanta Motorway 2011 - 2013 EUR 316.15 million 
105 Bypass Constanta At Motorway Profile 2011 - 2012 EUR 124.05 million 
106 Constanta – Vama Veche Motorway Section is included in

the new TEN-T core
network

No estimation

107 Rehabilitation of National Roads - NR 6 2011-2013 EUR 159.46 million
108 Rehabilitation of National Roads - Nr 56 2011-2014 - EIB + Gov. RO
109 Rehabilitation of National Road NR 5 2011-2013 EUR 19.11 million
110 Serbia
111 Construction of the Zezelj Bridge on the Danube River in Novi Sad 2011 – 2013 Total: € 45.3 mil
112 Construction of the New Beska Bridge on the Danube 2008 - 2011 33,7 mil EUR and more
113 Construction of the Zemun-Borca Bridge 2011-2013 190 mil EUR 
114 Construction of Road-Rail Bridge over the Danube at Vinca Planned
115 Rail Cooridor X 2013 – EIB loan 200 mio EUR
116 Railway Rehabilitation Project II 2011 – 2012 EIB 80 mio EUR
117 RAIL Corridor X (2) 2011 – EBRD 200 mio EUR
118 Reconstruction and Modernization of the line Niš – Dimitrovgrad (Xc) 2011 – Czech Export Bank EUR 120 mio 

119 Russian Loan (Construction Railways ) Ongoing 800 mio EUR
120 Stara Pazova –Subotica rail line Planned 555 Euro Million
121 Velika plana – Stalac rail line Planned 212 Euro Million
122 Djunis-Trupale (Nis) rail line Planned 96 Euro Million
123 Golubinci-Sid rail line Planned 206 Euro Million
124 Resnik-Klenje-Mali Požarevac-Velika Plana rail line Planned 365 Euro Million
125 Stalac-Djunis rail line Planned
126 Nis-Presevo rail line Planned 521 Euro Million, 216.7 Euro Million
127 Slovakia
128 Rail Infrastructure for Integrated Public Transport System in Bratislava 

Region
2005 - 2030 COSTS ESTIMATES: over 

2,000,000,000 Euro
129 Modernization of The Rail Track Krásno nad Kysucou (Slovakia) – Čadca 

(Slovakia) - Slovakia-Czech Republic Border Crossing (Continuation to 
Czech Republic)

2010 - 2015 Project documentation : 10,195,000 
Euros, Realization : 330,000,000 
Euros (estimated)  

130 MOtorway D1 : Bratislava – Výšné Nemecké ( Slovakia ) / UŽgorod ( 
Ukraine )

Ongoing 9 379 516 298 €

131 Railway : Bratislava predmestie – Bratislava filiálka – Bratislava ÚNS – M. 
R. Štefanik International Airport – Bratislava petržalka

Planned 1 st stage: 360 000 000 € (EU 
Funds – 85%),  64 000 000 € ( State
Budget – 15 %)  

132 Slovenia
133 Buliding Capacities to Interlink Transport Policy and Research as a Tool to 

Improve Mobility and Multimodality
Project idea Min. 50.000,00 / year.

134 Framework Strategy Towards Sustainable Mobility in the Danube Region Project idea No funds identified yet!

135 Reconstruction, Electrification and Upgrading of the Railway line Pragersko
– Hodoš (Priority project No. 6)

2011-2015 Estimated costs EUR 420 mio

136 GSM-R implementation on the Slovenian section of the Priority Project 
No.6 

2011-2015

137 Motorway Maribor- Gruškovje/Border with Croatia 2013-2020 Cca 180 mio EUR (total costs), Cca 
174 mio EUR (construction costs)

138 Motorway Postojna/Razdrto – Jelšane/Border with Croatia Planning process Not defined yet.
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139 Ukraine
140 RADCONET 1.10.'12 – 1.10.2014 First stage 2.8 mio EUR, (National 

funds: 300.000 EUR, ENPI JOP 2.5 
mio EUR)
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ID Task Name
1 Action 1: “To bring to completion the TEN-T (rail and road) Priority Projects 

crossing the Danube Region, overcoming the difficulties and the bottlenecks 
including environmental, economic and political, particularly in the 
cross-border sections”

2 Milestone 1 - Determine the common network in the Region 
3 Work
4 A Danube region common transport network is to be created. Particular 

attention is to be paid to connections between EU and non-EU transport 
systems. Each country to identify rail and road sections to be included into 
the map. 

5 Milestone 2 - Identify the bottlenecks and missing links  
6 Work
7 Each country to identify rail and road sections to be developed in order to 

eliminate bottlenecks (such as natural barriers) and build missing links. To 
be based on the existing plans, such as the new TEN-T guidelines. 

8 Projects
9 e.g. Workshop on bottlenecks and missing links with key decision-makers 

on transport infrastructure or stock taking of national concepts.

10 Milestone 3 - Selection of relevant the rail and road sections to be 
up-graded or newly constructed  

11 Work
12 The countries agree on the rail and road infrastructure to be up-graded or 

constructed (a selection of those identified in milestone n°2) to be shown 
and monitored as flagship projects within the framework of EUSDR. 

13 Milestone 4 - Design the projects
14 Work
15 Each country which has a rail and/or road on the list of agreed bottlenecks 

and/or missing links to design a project (including the hinterland links to the
multimodal logistics centres to river/ rail/ road/air links). 

16 Projects
17 Several - Key projects to be agreed

18 Milestone 5 - Identify and find the possible funding options
19 Work
20 Each country to identify the financing for the rail and road infrastructure 

projects on its territory. Funding sources to be the EU budget (TEN-T, CEF,
Cohesion Fund or ERDF), as well as national / regional programmes.

21 Milestone 6 - Promote and monitor the projects defined as relevant for 
EUSDR

22 Work
23 To promote and to monitor the implementation of the projects defined in 

milestone Nr. 3 

24 List of projects
25 Austria
26 SEETAC South East European Transport Axis Cooperation

30.9
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30.9
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30.1
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30.11

30.6

30.6
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26.1
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26.1
26.1

26.1
26.1
26.1

26.1

26.1
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31.12
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ID Task Name
27 Construction of High Speed Line Vienna – St. Poelten

28 Closing of Missing Links for high capacity / high speed line St. Poelten - 
Wels

29 Vienna Main Railway Station

30 Semmering Railway Base tunnel
31 Koralm railway line

32 Karawanke Tunnel safety Measures
33 Bulgaria
34 Construction of a New bridge over the Danube River at Vidin – Calafat

35 Design of the Modernization of Vidin – Sofia railway line

36 Modernization of Vidin – Sofia railway line

37 Restoration of Design Parameters along Varna - Ruse Railway Line

38 Kalotina – Sofia
39 Construction of Maritsa Motorway, Lot 1 and Lot 2

40 Upgrading of Road I-1 (Е-79), Vratza-Botevgrad 
41 North Speed Tangent
42 Struma Motorway

43 Road I-1 (E-79), “Vidin – Montana”

44 Gabrovo bypass including shipka tunnel
45 HEMUS MOTORWAY
46 Montana bypass
47 Ruse-Shumen SW
48 Ruse-Veliko tarnovo SW
49 Varna-durankulak Sw
50 Vratsa bypass
51 Croatia
52 Reconstruction And Electrification Of The Railway Line Vinkovci – Vukovar

53 The Construction of Corridor Vc , Motorway Section: Border of The 
Republic of Hungary - Beli Manastir

54 The Construction of Corridor Vc , Motorway Section: Beli Manastir - Osijek

55 Rehabilitation of Dugo Selo - Novska, SECTION DUGO SELO - 
NOVOSELEC (PHASE I)

56 Upgrade and construction of second track on railway line section Dugo 
Selo – Križevci

57 Upgrade, Construction of Second Track and Construction of New Double 
Track Line on Sub-sections of Railway Line Section Hrvatski Leskovac – 
Karlovac

58 Construction of New Double Track Line on Railway Line Section Goljak – 
Skradnik

59 Upgrade and Renewal on Railway Line Dugo Selo – Novska, phase Iia

60 Construction of Second Track and Construction of New Double Track Line 
on Sections of Railway Line Dugo Selo – Novska

61 Upgrade and Construction of Second Track on Railway Line Section 
Križevci – Koprivnica - national border

62 Reconstrucion of railway line Okučani - Nova Kapela-Batrina

31.12

1.1

1.1
1.1

30.12

30.12
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63 Construction of New Freight Bypass Double Track Railway Line Zaprešić – 

Horvati – Turopolje – Dugo Selo
64 Construction of a new railway line for suburban traffic on section Gradec - 

Sveti Ivan Žabno
65 Podsused - Samobor Construction of new electrified single track railway 

line section
66 Upgrade and electrification of the railway section Zaprešić – Zabok
67  Zagreb - Sisak Motorway, LEKENIK - SISAK SECTION
68 MOTORWAY RUPA – ŽUTA LOKVA; RUPA – RIJEKA – ŽUTA LOKVA, 

SENJ - ŽUTA LOKVA SECTION
69 Hungary
70 Development Hungarian Sections of PP6 

(Lyon-Venice-Trieste-Ljubljana-Budapest-Uzhgorod-Lemberg-Kiev)

71 Development Hungarian Sections of Via Carpathia

72 Romania
73 Priority project 22, North Branch: Curtici – Brasov – Bucuresti – 

Constanta
74 Rehabilitation of the Railway Line Border – Curtici – k m 614 for the 

traffic of the trains at a maximum speed of 160 km/h
75 Rehabilitation of the Railway Line Km 614 – Gurasada for the traffic of 

the trains at a maximum speed of 160 km/h
76 Rehabilitation of the Railway Line Gurasada – Simeria for the traffic of 

the trains at a maximum speed of 160 km/h
77 Rehabilitation of the Railway Line Sighisoara – Coslariu for the traffic of 

the trains at a maximum speed of 160 km/h
78 Modernisation of the Railway Line Brasov – Sighisoara for the traffic of 

the trains at a maximum speed of 160 km/h
79 Modernisation of the Railway Line Predeal – Brasov for the traffic of the 

trains at a maximum speed of 160 km/h
80 Rehabilitation of the Railway Line Campina – Predeal
81 Rehabilitation of the Railway Line Bucharest – Constanta , the sections 

Bucuresti Nord – Bucuresti Baneasa and Fetesti – Constanta

82 Rehabilitation of the Railway Line Bucharest – Constanta , the section 
Bucuresti Baneasa – Fetesti (the section Bucuresti Baneasa – 
Fundulea, the section Fundulea – Lehliu and the section Lehliu – 
Ciulnita – Fetesti)

83 Danube Railway Bridges rehabilitation (Rail)
84 Priority project 22, South Branch: Arad – Timisoara – Craiova – 

Calafat 

85 Modernisation of the Railway Line Caransebes – Timisoara – Arad for 
the traffic of the trains at increased speeds

86 Modernisation of the Railway Line Craiova – Strehaia – Drobeta-Turnu 
Severin – Caransebes for the traffic of the trains at increased speeds

87 Rehabilitation and modernisation of the Railway Line Craiova-Calafat, a 
component of the Pan-European Corridor IV

88 Railway infrastructure for the access to the second bridge over the 
Danube in Calafat – Vidin

89 Rehabilitation and electrification of the Railway Line Giurgiu – Videle – 
Bucureşti for the traffic of the trains at a maximum speed of 160 km/h

90 Rehabilitation and electrification of the Railway Line Bucureşti Nord – 
Jilava – Giurgiu – Frontieră for the traffic of the trains at a maximum speed 
of 160 km/h

91 High-Speed Railway Line, a component of the route Vienna – Budapest – 
Bucharest – Constanta

92 Infrastructure Access to The Bridge at Calafat - Vidin , over Danube

93 Priority Project 7 Road

29.12

31.12
31.12
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94 Nadlac – Arad Motorway
95 Arad - Timisoara Motorway
96 Bypass Arad (Motorway Profile)
97 Timisoara - Lugoj Motorway
98 Lugoj - Deva Motorway
99 Deva - Orastie Motorway
100 Orastie - Sibiu Motorway
101 Bypass Sibiu At Motorway Profile 
102 Sibiu - Pitesti Motorway 
103 Pitesti – Bucharest - Cernavoda Motorway 
104 Cernavoda - Constanta Motorway 
105 Bypass Constanta At Motorway Profile 
106 Constanta – Vama Veche Motorway

107 Rehabilitation of National Roads - NR 6
108 Rehabilitation of National Roads - Nr 56
109 Rehabilitation of National Road NR 5
110 Serbia
111 Construction of the Zezelj Bridge on the Danube River in Novi Sad
112 Construction of the New Beska Bridge on the Danube
113 Construction of the Zemun-Borca Bridge
114 Construction of Road-Rail Bridge over the Danube at Vinca
115 Rail Cooridor X
116 Railway Rehabilitation Project II
117 RAIL Corridor X (2)
118 Reconstruction and Modernization of the line Niš – Dimitrovgrad (Xc)

119 Russian Loan (Construction Railways )
120 Stara Pazova –Subotica rail line
121 Velika plana – Stalac rail line 
122 Djunis-Trupale (Nis) rail line 
123 Golubinci-Sid rail line 
124 Resnik-Klenje-Mali Požarevac-Velika Plana rail line 
125 Stalac-Djunis rail line 
126 Nis-Presevo rail line 
127 Slovakia
128 Rail Infrastructure for Integrated Public Transport System in Bratislava 

Region
129 Modernization of The Rail Track Krásno nad Kysucou (Slovakia) – Čadca 

(Slovakia) - Slovakia-Czech Republic Border Crossing (Continuation to 
Czech Republic)

130 MOtorway D1 : Bratislava – Výšné Nemecké ( Slovakia ) / UŽgorod ( 
Ukraine )

131 Railway : Bratislava predmestie – Bratislava filiálka – Bratislava ÚNS – M. 
R. Štefanik International Airport – Bratislava petržalka

132 Slovenia
133 Buliding Capacities to Interlink Transport Policy and Research as a Tool to 

Improve Mobility and Multimodality
134 Framework Strategy Towards Sustainable Mobility in the Danube Region

135 Reconstruction, Electrification and Upgrading of the Railway line Pragersko
– Hodoš (Priority project No. 6)

136 GSM-R implementation on the Slovenian section of the Priority Project 
No.6 

137 Motorway Maribor- Gruškovje/Border with Croatia

138 Motorway Postojna/Razdrto – Jelšane/Border with Croatia

31.12

31.12

31.12
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139 Ukraine
140 RADCONET

10.1
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ID Task Name Responsible Output Start - deadline Funding

1 Action 2: “To implement the Rail Freight Corridors forming part 
of the European rail network for competitive freight (Reg. 
913/2010)”

2 Milestone 1 - Identify the Rail Freight Corridors which could 
be established 

3 Work
4 Each country in the Region to examine need and possibility

for the extension of existing rail freight corridors or for a 
new rail freight corridor to be developed. 

SG members list of existing rail freight corridors 
crossing the Danube region, possible 
corridors to be extended and proposal for
new corridor(s) to be established

30.6.2012

5 Milestone 2 - Agree on the rail freight corridors to be 
proposed for extension or inclusion in the list of freight 
corridors 

6 Work
7 The countries agree on the extensions to or existing or 

proposals of new rail freight corridors in the Region (a 
selection of those identified in milestone n°1). 

SG members list of agreed rail freight corridors 30.11.2012

8 Projects
9 Coordination between countries concerned by an extended 

/ new corridor, defining formal steps (e.g. amendment of 
regulation)

different countries, SG 
members coordinating

political agreement on  extended and/or 
new rail freight corridors

30.11.2012

10 Milstone 2a - Coordinate between the rail freight corridors in 
Danube Region

11 Work
12 Presentation of best practices on the differen rail freight 

corridors, identifying possible common approaches 
between corridors.

13 Projects
14 Workshop aon rail freight corridors (best practice) European Commission, SG

members coordinating
recommandations for harmonised 
approach between corridors

30/11/12

15 Milestone 3 - Setting-up the Executive Board and the 
Management Board

16 Work
17 (to be carried out independently from the work of PA1b): To

set-up the Executive Board in which each corridor country 
(member State Authority) nominates a representative. 

Ministry of Transport, 
Infrastructure Managers

governance structure of all parties 
concerned is established

30.6.2013

18 Milestone 4 - The Transport Market Study 
19 Work
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20 (to be carried out independently from the work of PA1b): : 
In order to show a clear rail freight corridor perspective, 
such as improved journey time and average speeds, 
punctuality, interoperability, simplified procedures, traffic 
forecast the Management 

The Management Board of
Rail freight corridor

joint proposal of extended or new 
corridor(s) to be added in the list of rail 
freight corridors by several Member 
States to the Commission

31.12.2013

21 Projects
22 The Corridor Study The Management Board + 

another responsible 
instituitions on nation level

the study 31.12.2013 TEN-T, ERDF/ 
Cohesion Fund

23 Milestone 5 - The Implementation Plan
24 Work
25 (to be carried out independently from the work of PA1b): : 

The results of the Transport Market Study should present 
the main market elements of the corridor and contribute to 
the preparation of the Implementation Plan. 

The Management Board joint proposal of extended or new 
corridor(s) to be added in the list of rail 
freight corridors by several Member 
States to the Commission

31.12.2013

26 Projects
27 The Implementation Plan The Management Board The Implementation Plan ERDF/ Cohesion Fund
28 Preparation of the Plan 30/04/13
29 Submission of the Plan to the Executive Board 30/06/13
30 Approval and publication of the Implementation Plan by 

the Executive Board - deadline
30/06/13

31 Milestone 6 - Find the funds
32 Work
33 (to be carried out independently from the work of PA1b): : 

Each country to find the financing for the rail freight corridor
on its territory. Funding sources to be the TEN-T (for 
ERTMS), CEF, ERDF or Cohesion Fund, IPA as well as 
national/ regional progra

Ministry of Transport + the 
Management Board

grant/ loans to finance the project 30.6.2013

34 Milestone 7 - Implement the projects 
35 Work
36 (to be carried out independently from the work of PA1b): : 

Constructors and supervisors to do the works to develop 
the rail freight corridor.

Project Manager + Ministry
of transport + the 
Management Board + 
Contractor

new/ renovated railway sections and 
terminals

30.6.2014

37 Milestone 8 - Promote and monitor the the rail freight 
corridors

38 Work
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39 To promote and to monitor the implementation of the rail 
freight corridors in Danube Regions 

SG Members, SG 
Coordinators in 
cooperation with 
Commission and Europea 
Corridor Coordinators. 

identification of problems and delays in 
the implementation of the projects in 
order set measures on a political level 
aiming to support overcoming existing 
problems.

ongoing

40 List of projects
41 Serbia
42 Construction of Road-Rail Bridge over the Danube at Vinca Planned 120 mil EUR

43 INCLUSION OF THE NEW Rail Freight BALKAN 
CORRIDOR INTO THE EU RAILWAY SYSTEM

Project Idea

44 Slovenia
45 Buliding Capacities to Interlink Transport Policy and 

Research as a Tool to Improve Mobility and Multimodality
Project Idea Min. 50.000,00 / year

46 Framework Strategy Towards Sustainable Mobility in the 
Danube Region

Project Idea No funds identified yet!
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ID Task Name

1 Action 2: “To implement the Rail Freight Corridors forming part 
of the European rail network for competitive freight (Reg. 
913/2010)”

2 Milestone 1 - Identify the Rail Freight Corridors which could 
be established 

3 Work
4 Each country in the Region to examine need and possibility

for the extension of existing rail freight corridors or for a 
new rail freight corridor to be developed. 

5 Milestone 2 - Agree on the rail freight corridors to be 
proposed for extension or inclusion in the list of freight 
corridors 

6 Work
7 The countries agree on the extensions to or existing or 

proposals of new rail freight corridors in the Region (a 
selection of those identified in milestone n°1). 

8 Projects
9 Coordination between countries concerned by an extended 

/ new corridor, defining formal steps (e.g. amendment of 
regulation)

10 Milstone 2a - Coordinate between the rail freight corridors in 
Danube Region

11 Work
12 Presentation of best practices on the differen rail freight 

corridors, identifying possible common approaches 
between corridors.

13 Projects
14 Workshop aon rail freight corridors (best practice)

15 Milestone 3 - Setting-up the Executive Board and the 
Management Board

16 Work
17 (to be carried out independently from the work of PA1b): To

set-up the Executive Board in which each corridor country 
(member State Authority) nominates a representative. 

18 Milestone 4 - The Transport Market Study 
19 Work
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ID Task Name

20 (to be carried out independently from the work of PA1b): : 
In order to show a clear rail freight corridor perspective, 
such as improved journey time and average speeds, 
punctuality, interoperability, simplified procedures, traffic 
forecast the Management 

21 Projects
22 The Corridor Study 

23 Milestone 5 - The Implementation Plan
24 Work
25 (to be carried out independently from the work of PA1b): : 

The results of the Transport Market Study should present 
the main market elements of the corridor and contribute to 
the preparation of the Implementation Plan. 

26 Projects
27 The Implementation Plan
28 Preparation of the Plan 
29 Submission of the Plan to the Executive Board 
30 Approval and publication of the Implementation Plan by 

the Executive Board - deadline
31 Milestone 6 - Find the funds
32 Work
33 (to be carried out independently from the work of PA1b): : 

Each country to find the financing for the rail freight corridor
on its territory. Funding sources to be the TEN-T (for 
ERTMS), CEF, ERDF or Cohesion Fund, IPA as well as 
national/ regional progra

34 Milestone 7 - Implement the projects 
35 Work
36 (to be carried out independently from the work of PA1b): : 

Constructors and supervisors to do the works to develop 
the rail freight corridor.

37 Milestone 8 - Promote and monitor the the rail freight 
corridors

38 Work

31.12

31.12
31.12

30.4
31.12
31.12

30.4
30.4
30.4
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30.6
30.6
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39 To promote and to monitor the implementation of the rail 
freight corridors in Danube Regions 

40 List of projects
41 Serbia
42 Construction of Road-Rail Bridge over the Danube at Vinca

43 INCLUSION OF THE NEW Rail Freight BALKAN 
CORRIDOR INTO THE EU RAILWAY SYSTEM

44 Slovenia
45 Buliding Capacities to Interlink Transport Policy and 

Research as a Tool to Improve Mobility and Multimodality

46 Framework Strategy Towards Sustainable Mobility in the 
Danube Region

24.5
24.5

24.5
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ID Task Name Responsible Output Start - deadline Funding
1 Action 3 : “To enhance cooperation between air traffic 

stakeholders in order to prepare a plan to implement shorter 
plane routes”

2 Milestone 1 - Identify the air traffic stakeholders which could 
prepare a plan to implement shorter plane routes  

3 Work
4 Each country in the Region to identify air traffic 

stakeholders which could contribute to prepare a plan to 
implement shorter plane routes (at least one stakeholder by
country). 

SG members list of possible air 
traffic stakeholders

30.6.2012

5 Milestone 2 - Identify the routes, which could be developed

6 Work
7 Air traffic stakeholders to identify potential shorter plane 

routes to be developed according to their operational 
needs. 

members + Civil Aviation 
Authorities (CAA) and the
National Supervisory 
Authorities (NSA) + 
Civil-military Air Traffic 
Management (ATM) 
coordination + AIR 
operators

list of possible routes 30/01/13

8 Projects
9 An independent study to identify potential shorter routes (in 

average 1 route per country) and to prepare a plan for 
implementation 

Civil Aviation Authorities 
(CAA) and the National 
Supervisory Authorities 
(NSA) + Air Navigation 
Service Providers 
(ANSPs) + AIR 
operators+Air Traffic 
Management

list of possible routes 30/09/12 EU Programmes + 
National budget

10 Milestone 3 - Agree on the routes to be developed  
11 Work
12 The countries agree on the routes to be developed SG members + Civil 

Aviation Authority (CAA) 
and the National 
Supervisory Authorities 
(NSA) + Air Navigation 
Service Providers 
(ANSPs) + Ministry of 
transport + Air Traffic 
Management

list of agreed routes 30/06/13

13 Milestone 4 - Design the common project on implementation 
of shorter routes

14 Work
15 All countries jointly design a project Civil Aviation Authority 

(CAA) and the National 
Supervisory Authorities 
(NSA) + Ministry of 
transport

project application 30/11/13

16 Projects
17 Common project to be agreed between stakeholders Civil Aviation Authority 

(CAA) and the National 
Supervisory Authorities 
(NSA) + Ministry of 
transport

project application ERDF/ CF, other 
programmes

18 Feasibility study 30/09/13
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ID Task Name Responsible Output Start - deadline Funding
19 Impact Assessment study (including environmental) 30/09/13

20 Consultant to draft the project 31/10/13
21 Milestone 5 - Find the funds
22 Work
23 Each country to find the financing for the common project, 

possibly pending on influence of its territory. 
Civil Aviation Authority 
(CAA) and the National 
Supervisory Authorities 
(NSA) + Ministry of 
Transport

grant / loans to 
finance the project

31/12/13

24 Milestone 6 - Implement the projects 
25 Work
26 Civil Aviation Authority (CAA) and the National Supervisory 

Authorities (NSA) + Air Navigation Service Providers 
(ANSPs) to do the works to develop the routes.

Civil Aviation Authorities 
(CAA) and the National 
Supervisory Authorities 
(NSA) + Air Navigation 
Service Providers 
(ANSPs) + Ministry of 
transport + contractor

new / improved plane 
routes

30/06/14

27 Milestone 7 - Start and promote the routes
28 Work
29 To promote the routes so that they are used. Air Navigation Service 

Providers (ANSPs) + 
Airport authority + Airlines
companies

agreed growth targets
in terms of shorter 
plane routes and 
sustainable air traffic 
reached

ongoing

30 List of projects
31 Croatia
32 Construction of terminal building " C " Airport Dubrovnik 2010 - 2016 49,16 mil. €

33 Romania
34  DANUBE FAB Project 1.01.2008 – 31.12. 2012 Total estimated cost 

5.031.600 Euro
35 MODERNIZATION OF TULCEA “ DANUBE DELTA” 

AIRPORT
Planned Total: 39.650.000 Euro

36 Serbia
37 Technical Assistance for the implementation of the 

European Common Aviation Area agreement in the 
Republic of Serbia – Phase II

1.10.2011 – 31.9.2012 500.000,00 EUR

38 Serbian Secondary Airports Network Development Plan 
(SAIRN et Project)

2012 – 2013  650.000,00 EUR 

39 South-East Europe Heliport Network System Plan within a 
Framework of “SINGLE EUROPEAN SKY”

1.11.2011 – 1.11.2012  600.000,00 EUR 

40 Technical Assistance for Aviation Infrastructure Planned 800.000,00 EUR
41 Regional Aviation Research, Development And Training 

Centre
Planned 500.000,00 EUR

42 Establishing International MRO Civil Aviation Center - 2015 20 mio EUR (1st phase)
43 Slovenia
44 Buliding Capacities to Interlink Transport Policy and 

Research as a Tool to Improve Mobility and Multimodality
Project Idea Min. 50.000,00 / year. 

45 Framework Strategy Towards Sustainable Mobility in the 
Danube Region

Project Idea No funds identified yet!

Information table ‐ Action 3 PA 1b

Page 2



ID Task Name
1 Action 3 : “To enhance cooperation between air traffic 

stakeholders in order to prepare a plan to implement shorter 
plane routes”

2 Milestone 1 - Identify the air traffic stakeholders which could 
prepare a plan to implement shorter plane routes  

3 Work
4 Each country in the Region to identify air traffic 

stakeholders which could contribute to prepare a plan to 
implement shorter plane routes (at least one stakeholder by
country). 

5 Milestone 2 - Identify the routes, which could be developed

6 Work
7 Air traffic stakeholders to identify potential shorter plane 

routes to be developed according to their operational 
needs. 

8 Projects
9 An independent study to identify potential shorter routes (in 

average 1 route per country) and to prepare a plan for 
implementation 

10 Milestone 3 - Agree on the routes to be developed  
11 Work
12 The countries agree on the routes to be developed 

13 Milestone 4 - Design the common project on implementation 
of shorter routes

14 Work
15 All countries jointly design a project 

16 Projects
17 Common project to be agreed between stakeholders

18 Feasibility study 
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ID Task Name
19 Impact Assessment study (including environmental) 

20 Consultant to draft the project 
21 Milestone 5 - Find the funds
22 Work
23 Each country to find the financing for the common project, 

possibly pending on influence of its territory. 

24 Milestone 6 - Implement the projects 
25 Work
26 Civil Aviation Authority (CAA) and the National Supervisory 

Authorities (NSA) + Air Navigation Service Providers 
(ANSPs) to do the works to develop the routes.

27 Milestone 7 - Start and promote the routes
28 Work
29 To promote the routes so that they are used.

30 List of projects
31 Croatia
32 Construction of terminal building " C " Airport Dubrovnik

33 Romania
34  DANUBE FAB Project

35 MODERNIZATION OF TULCEA “ DANUBE DELTA” 
AIRPORT

36 Serbia
37 Technical Assistance for the implementation of the 

European Common Aviation Area agreement in the 
Republic of Serbia – Phase II

38 Serbian Secondary Airports Network Development Plan 
(SAIRN et Project)

39 South-East Europe Heliport Network System Plan within a 
Framework of “SINGLE EUROPEAN SKY”

40 Technical Assistance for Aviation Infrastructure
41 Regional Aviation Research, Development And Training 

Centre
42 Establishing International MRO Civil Aviation Center 
43 Slovenia
44 Buliding Capacities to Interlink Transport Policy and 

Research as a Tool to Improve Mobility and Multimodality

45 Framework Strategy Towards Sustainable Mobility in the 
Danube Region
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ID Task Name Responsible Output Start - deadline Funding
1 Action 4 : “To ensure sustainable metropolitan transport 

systems and mobility”   
2 Milestone 1 - Identify the best practices to ensure sustainable

metropolitan transport systems and mobility

3 Work
4 Each country prepares a summary of national activitis for 

sustainable transport in capital cities and major 
conurbations.

SG members list of activites by 
States

30/11/12

5 Milestone 2 - Agree on the general principles for sustainable 
transport systems and define relevant flagship projects to be 
developed 

6 Work
7 The countries agree on general principles for the 

sustainable metropolitan transport systems to be 
developed (based on output in Milestone n°1 and define 
best practices and flagship projects). 

SG members list of agreed best 
practices

30/06/13 

8 Projects
9 Workshop to identify best practices for sustinable 

metropolitan transport
SG members list of best practices 30/04/13 TA of the PA

10 Milestone 3 - Design the projects
11 Work
12 Each country permanently work on project design to ensure

sustainable metropolitan transport systems and mobility.
Municipalities / 
Local / National 
authorities

project application(s) ongoing

13 Milestone 4 - Identify the funds for projects submitted for 
LoR to the SG

14 Work
15 Each country to find the financing for sustainable 

metropolitan transport on its territory. Funding sources to 
be the ERDF or Cohesion Fund as well as national/ 
regional programmes. 

Municipalities / 
Local / National 
authorities + SG 
members

grant/ loans to 
finance the project

ongoing

16 Milestone 5 - Promote and monitor flagship projects for 
sustainable metropolitan transport

17 Work
18 To promote the sustainable transport. To monitor the 

implementation of flagship projects
City / town / local 
authority + SG 
members

promotion of 
achievements 

periodically

19 List of projects
20 Austria
21 BRAWISIMO, German title: „Region BRAtislava Wien: 

StudIe zum Mobilitätsverhalten“
2011 – 2014 Cca 800.000 EUR

22 Serbia
23 Construction of the Zemun-Borca Bridge 2011-2013 190 mil EUR 
24 Slovakia
25 Rail Infrastructure for Integrated Public Transport System in

Bratislava Region
2005 - 2030 COSTS ESTIMATES: 

over 2,000,000,000 
Euro

26 Motorway D4 ” Bratislava zero by-pass” : Austrian-slovak 
Border - Devinská nová ves ( Slovakia ) – crossroad Ivanka
pri Dunaji north + Stupava south – Jarovce ( Slovakia ) / 
Kitsee ( Austria )

Planned 1 481 576 957 € 
(Public-Private 
Partnership)

27 Slovenia
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28 Buliding Capacities to Interlink Transport Policy and 

Research as a Tool to Improve Mobility and Multimodality
Project idea Min. 50.000,00 / year. 

29 Framework Strategy Towards Sustainable Mobility in the 
Danube Region

Project idea No funds identified yet!
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ID Task Name
1 Action 4 : “To ensure sustainable metropolitan transport 

systems and mobility”   
2 Milestone 1 - Identify the best practices to ensure sustainable

metropolitan transport systems and mobility

3 Work
4 Each country prepares a summary of national activitis for 

sustainable transport in capital cities and major 
conurbations.

5 Milestone 2 - Agree on the general principles for sustainable 
transport systems and define relevant flagship projects to be 
developed 

6 Work
7 The countries agree on general principles for the 

sustainable metropolitan transport systems to be 
developed (based on output in Milestone n°1 and define 
best practices and flagship projects). 

8 Projects
9 Workshop to identify best practices for sustinable 

metropolitan transport
10 Milestone 3 - Design the projects
11 Work
12 Each country permanently work on project design to ensure

sustainable metropolitan transport systems and mobility.

13 Milestone 4 - Identify the funds for projects submitted for 
LoR to the SG

14 Work
15 Each country to find the financing for sustainable 

metropolitan transport on its territory. Funding sources to 
be the ERDF or Cohesion Fund as well as national/ 
regional programmes. 

16 Milestone 5 - Promote and monitor flagship projects for 
sustainable metropolitan transport

17 Work
18 To promote the sustainable transport. To monitor the 

implementation of flagship projects

19 List of projects
20 Austria
21 BRAWISIMO, German title: „Region BRAtislava Wien: 

StudIe zum Mobilitätsverhalten“
22 Serbia
23 Construction of the Zemun-Borca Bridge
24 Slovakia
25 Rail Infrastructure for Integrated Public Transport System in

Bratislava Region

26 Motorway D4 ” Bratislava zero by-pass” : Austrian-slovak 
Border - Devinská nová ves ( Slovakia ) – crossroad Ivanka
pri Dunaji north + Stupava south – Jarovce ( Slovakia ) / 
Kitsee ( Austria )

27 Slovenia
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28 Buliding Capacities to Interlink Transport Policy and 

Research as a Tool to Improve Mobility and Multimodality

29 Framework Strategy Towards Sustainable Mobility in the 
Danube Region
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ID Task Name Responsible Output Start - deadline Funding
1 Action 5 : “To improve the regional/ local cross-border 

infrastructure and the access to rural areas”  
2 Milestone 1 - Identify the regional/local cross-border 

infrastructure that needs to be improved

3 Work
4 Each country to identify the regional / local cross-border 

infrastructure that needs to be improved (e.g. in average 1 
cross border infrastructure every 50 km, and/or according 
to the needs). 

SG members list of existing and 
possible new local 
border-crossings

30/11/12

5 Milestone 2 - Attract the stakeholders (Ministry of Transport 
and other authorities (such as Ministry of Interior affairs, 
Customs authority, Inspections authority, Rail/Road 
companies, Local authorities, etc.) for cross-borders to be 
developed

6 Work
7 The countries invite border authorities to support 

cross-border to be developed (based on output in 
Milestone n°1). 

SG members Letter of 
support/intent

30/04/13 

8 Projects
9 Workshop to introduce the needs on cross-border to be 

developed 
SG members list of best practices 30/05/13 TA of the PA

10 Milestone 3 - Agree on the border crossing infrastructure to 
be developed 

11 Work
12 The countries agree on the border crossing infrastructure to

be developed (a selection of those identified in milestone 
n°1). Starting the internal procedure for bilateral 
agreements to be agreed.

Ministry of Transport and 
other stakeholders and 
border authorities

list of agreed local 
border crossings 

30/09/13

13 Projects
14 An independent study to identify cross-border infrastructure

to enable better mobility and accessibility on local level 
SG members + Ministry 
of Transport (or the 
responsible institution on 
national level)

list of possible road 
and/or rail border 
crossings

30/06/13 EU programmes and 
national budget

15 Milestone 4 - Design the projects
16 Work
17 Each country which has a need for up-graded or new 

border-crossing on the list of agreed border crossings to 
design a project (including the link to the main rail/road 
network).

Ministry of transport project application 30/06/13

18 Projects
19 Several – to be agreed on bilateral basis (bilateral 

agreements)
Ministry of transport project application ERDF/ CF

20 Feasibility study 31/01/13
21 Impact Assessment study (including environmental) 30/05/13
22 Consultant to draft the project 30/06/13
23 Milestone 5 - Find the funds
24 Work
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ID Task Name Responsible Output Start - deadline Funding
25 Each country to find the financing for the border-crossing 

on its territory. Funding sources to be the ERDF, CEF or 
Cohesion Fund, as well as national / regional programmes.

Ministry of Transport or 
the responsible institution
on national level + Local 
Authorities

grant / loans to 
finance the project

30/06/13

26 Milestone 6 - Call for tender to find the constructors and 
supervisors

27 Work
28 Public procurement to find constructors and supervisors to 

develop the border-crossing.
Ministry of Transport (or 
the responsible institution
on national level )+ Local 
Authority

contracts with 
constructors and 
supervisors

31/03/14

29 Milestone 7 - Implement the projects
30 Work
31 Constructors and supervisors to do the works to develop 

the border-crossing.
Ministry of transport (or 
the responsible institution
on national level) + 
contractor(or Project 
Manager)

new / renovated / 
modernised 
border-crossing

30/09/14 

32 Milestone 8 - Promote the border-crossing
33 Work
34 To promote the border-crossings so that they are used. State / Regional / Local 

authority
agreed growth targets
in terms of traffic 
reached

ongoing

35 List of projects
36 Austria
37 TRANSDANUBE 2012 - 2014 EU-funding of ETC-SEE
38 BRAWISIMO, German title: „Region BRAtislava WIen: 

StudIe zum MObilitätsverhalten“
2011 – 2014 Cca 800.000 EUR

39 Bulgaria
40 Construction of new bridge connection over the Danube 

River at Silistra-Calarasi
Planned Indicative budget: For 

the 1st phase (Objective
1): € 600 000, excl. VAT

41 Croatia
42 Srijem Border Transfersal - Section Ilok – Lipovac 2014-2016 Srijem Border 

Transfersal - Section 
Ilok – Lipovac

43 Highway Hungarian Border-Virovitica-Okučani-BiH Border, 
Section Okučani – BiH Border: Construction of the Bridge 
over the Sava River near Gradiška, with Connection Road

2013 - 2016

44  Zagreb - Sisak Motorway, Lekenik - Sisak section 2011 – 2014 163,20 mil. €

45 Hungary
46 Development of Hungarian Section of Eurovelo 6 ( Bicycle 

Route From The Atlantic To The Black Sea )
Planned

47 Slovakia
48 Development of Hungarian Section of Eurovelo 6 ( Bicycle 

Route From The Atlantic To The Black Sea )
2010 - 2015 Total : 9,249,630.35 

Euro
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ID Task Name Responsible Output Start - deadline Funding
49 Modernization of The Rail Track Krásno nad Kysucou 

(Slovakia) – Čadca (Slovakia) - Slovakia-Czech Republic 
Border Crossing (Continuation to Czech Republic)

2010 - 2015 Project documentation : 
10,195,000 Euros 
Realization : 
330,000,000 Euros 
(estimated) 

50 The Road Bridge Komarno ( Slovakia ) – Komarom ( 
Hungary )

2014 - 2016 66,063,400 Euro

51 MOTORWAY D3: Hričovské podhradie – Skalité ( Slovakia 
) / Zwardoň ( POland )

Planned 2 183 577 562 € 

52 Speedway R3 : Chyžne ( Poland ) / Trstená ( Slovakia ) – 
tvrdošín – Dolný kubín – Martin – Zvolen – Šahy ( Slovakia 
) / parassapuszta ( Hungary )

Planned 3 824 420 740 €

53 Speedway R4 : Barwinek ( Poland ) / vyšný komárnik ( 
Slovakia ) – Svidník – Prešov – Košice – Milhosť ( Slovakia
) / tornyosnémeti ( Hungary )

Planned 959 413 784 € 

54 Slovenia
55 Buliding Capacities to Interlink Transport Policy and 

Research as a Tool to Improve Mobility and Multimodality
Project idea Min. 50.000,00 / year. 

56 Framework Strategy Towards Sustainable Mobility in the 
Danube Region

Project idea No funds identified yet!

57 Ukraine
58 The construction of a motor road Odessa-Reni on the 

section Odessa-Monashi
1.1.14 – 1.1.19 1.600 mio EUR

59 RADCONET 1.10.'12 – 1.10.2014 First stage 2.8 mio EUR
60 Construction of railway branch from port Reni to railway « 

Odessa - Izmail» 
2012-2014 Costs 606 mio EUR
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ID Task Name
1 Action 5 : “To improve the regional/ local cross-border 

infrastructure and the access to rural areas”  
2 Milestone 1 - Identify the regional/local cross-border 

infrastructure that needs to be improved

3 Work
4 Each country to identify the regional / local cross-border 

infrastructure that needs to be improved (e.g. in average 1 
cross border infrastructure every 50 km, and/or according 
to the needs). 

5 Milestone 2 - Attract the stakeholders (Ministry of Transport 
and other authorities (such as Ministry of Interior affairs, 
Customs authority, Inspections authority, Rail/Road 
companies, Local authorities, etc.) for cross-borders to be 
developed

6 Work
7 The countries invite border authorities to support 

cross-border to be developed (based on output in 
Milestone n°1). 

8 Projects
9 Workshop to introduce the needs on cross-border to be 

developed 
10 Milestone 3 - Agree on the border crossing infrastructure to 

be developed 
11 Work
12 The countries agree on the border crossing infrastructure to

be developed (a selection of those identified in milestone 
n°1). Starting the internal procedure for bilateral 
agreements to be agreed.

13 Projects
14 An independent study to identify cross-border infrastructure

to enable better mobility and accessibility on local level 

15 Milestone 4 - Design the projects
16 Work
17 Each country which has a need for up-graded or new 

border-crossing on the list of agreed border crossings to 
design a project (including the link to the main rail/road 
network).

18 Projects
19 Several – to be agreed on bilateral basis (bilateral 

agreements)
20 Feasibility study 
21 Impact Assessment study (including environmental) 
22 Consultant to draft the project
23 Milestone 5 - Find the funds
24 Work

30.11

30.11
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30.4
30.4
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30.5

30.9

30.9
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ID Task Name
25 Each country to find the financing for the border-crossing 

on its territory. Funding sources to be the ERDF, CEF or 
Cohesion Fund, as well as national / regional programmes.

26 Milestone 6 - Call for tender to find the constructors and 
supervisors

27 Work
28 Public procurement to find constructors and supervisors to 

develop the border-crossing.

29 Milestone 7 - Implement the projects
30 Work
31 Constructors and supervisors to do the works to develop 

the border-crossing.

32 Milestone 8 - Promote the border-crossing
33 Work
34 To promote the border-crossings so that they are used.

35 List of projects
36 Austria
37 TRANSDANUBE
38 BRAWISIMO, German title: „Region BRAtislava WIen: 

StudIe zum MObilitätsverhalten“
39 Bulgaria
40 Construction of new bridge connection over the Danube 

River at Silistra-Calarasi

41 Croatia
42 Srijem Border Transfersal - Section Ilok – Lipovac

43 Highway Hungarian Border-Virovitica-Okučani-BiH Border, 
Section Okučani – BiH Border: Construction of the Bridge 
over the Sava River near Gradiška, with Connection Road

44  Zagreb - Sisak Motorway, Lekenik - Sisak section

45 Hungary
46 Development of Hungarian Section of Eurovelo 6 ( Bicycle 

Route From The Atlantic To The Black Sea )
47 Slovakia
48 Development of Hungarian Section of Eurovelo 6 ( Bicycle 

Route From The Atlantic To The Black Sea )

30.6

31.3

31.3
31.3

30.9
30.9
30.9

26.1
26.1

31.12
31.12

24.5

31.12

24.5

31.12
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ID Task Name
49 Modernization of The Rail Track Krásno nad Kysucou 

(Slovakia) – Čadca (Slovakia) - Slovakia-Czech Republic 
Border Crossing (Continuation to Czech Republic)

50 The Road Bridge Komarno ( Slovakia ) – Komarom ( 
Hungary )

51 MOTORWAY D3: Hričovské podhradie – Skalité ( Slovakia 
) / Zwardoň ( POland )

52 Speedway R3 : Chyžne ( Poland ) / Trstená ( Slovakia ) – 
tvrdošín – Dolný kubín – Martin – Zvolen – Šahy ( Slovakia 
) / parassapuszta ( Hungary )

53 Speedway R4 : Barwinek ( Poland ) / vyšný komárnik ( 
Slovakia ) – Svidník – Prešov – Košice – Milhosť ( Slovakia
) / tornyosnémeti ( Hungary )

54 Slovenia
55 Buliding Capacities to Interlink Transport Policy and 

Research as a Tool to Improve Mobility and Multimodality

56 Framework Strategy Towards Sustainable Mobility in the 
Danube Region

57 Ukraine
58 The construction of a motor road Odessa-Reni on the 

section Odessa-Monashi
59 RADCONET
60 Construction of railway branch from port Reni to railway « 

Odessa - Izmail» 

24.5

31.12
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ID Task Name Responsible Output Start - deadline Funding
1 Action 6 : “To develop further nodal planning for multimodality” 

2 Milestone 1 - Identify the need for new multimodal nodes

3 Work
4 Each country to identify multimodal nodes to be developed.

To be based on the existing plans such as the revised 
TEN-T guidelines. Countries may wish to have specialised 
logistic centres. 

SG members list of possible logistic
centres and 
intermodal terminals 

30/06/12

5 Milestone 2 - Agree on the multimodal nodes to be  
monitored and labelled as flagship projects and/or 
regional/tansnational study on intermodal transport

6 Work
7 The countries agree on the multimodal logistics centres to 

be monitored and labelled as flagship projects (a selection 
of those identified in milestone n°1). 

SG members list of agreed logistics
centres in Danube 
region

30/09/13

8 Projects
9 Several according to the list of agreed logistics centres in 

Danube region
SG members+ Ministry of
transport (or responsible 
institution on national 
level)

list of proposed need 
for logistics centres

30/09/13 TA of the PA, or host country

10 Milestone 3 - Design the projects 
11 Work
12 Each country which has a logistics centre on the list of 

agreed multimodal nodes to design a project (including the 
links of the logistics centres to river/ rail/ road/air links and 
growth targets in terms of traffic).

Ministry of transport project application 31/03/14

13 Projects
14 Several according to the list of agreed logistics centres

in Danube region
Ministry of transport (or 
responsible institution on 
national level)

project application ERDF/ CF/IPA

15 Feasibility study 31/01/14
16 Impact Assessment study (including environmental) 31/01/14

17 Consultant to draft the project 31/03/14
18 Milestone 4 - Find the funds
19 Work
20 Each country to find the financing for the multimodal 

logistics centres on its territory. Funding sources to be the 
ERDF or Cohesion Fund as well as national/ regional 
programmes. 

SG members, Ministry of 
Transport, Investor

grant/ loans to 
finance the project

30/06/14

21 Milestone 5 - Call for tender to find the constructors and 
supervisors

22 Work
23 Public procurement to find constructors and supervisors to 

develop the multimodal logistics centres.
( Ministry of Transport ), 
Investor

contracts with 
constructors and 
supervisors

31/10/14

24 Milestone 6 - Implement the projects 
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ID Task Name Responsible Output Start - deadline Funding
25 Work
26 Constructors and supervisors to do the works to develop 

the multimodal logistics centres.
Consultant for 
supervision of works+ 
Contractor, Investor

new/ reconstruction 
multimodal centres

30/04/15

27 Milestone 7 - Promote and monitor the development of the 
multimodal centres (flagship projects)

28 Work
29 To promote the multimodal logistics centres so that they 

are used.
Logistics centre / 
Terminal operator, SG 
members

agreed growth targets
in terms of goods 
handled 

ongoing

30 List of projects
31 Austria
32 TRANSDANUBE 2012 - 2014 Total budget: around 2 mio 

EUR
33 Bulgaria
34 Technical Assistance for Construction of Intermodal 

Terminal in Central-North Planning Development Region in 
Bulgaria – Ruse 

2012 - 2018 Total indicative budget: € 3 
051 095

35 Croatia
36 Multimodal Hot Spot Planned
37 Vukovar Bypass (South) 2014-2016 62,00 mil €
38 Container terminal Gaženica - Port of Zadar 2010 - 2014
39 Hungary
40 Development of Hungarian Sections of CETC (Central 

European Transport Corridor) Route65
2016 - 2024 1356,1 mil EUR

41 Development Hungarian Sections of 
Gdansk-Zilina-Budapest-Osijek-Sarajevo-Ploce

2013 - 2027 1756,8 mil EUR

42 Preparation of Development of South-Easter-European 
High-Speed Railway Network (SEE-HSR)

Project idea    5,6 million € 

43 Development Hungarian Sections of Via Carpathia 2016 - 2024 1857,3 mil EUR
44 Romania
45 Rehabilitation Of National Roads (NR)- NR 51 2013 – 2015 NR 51 – EUR 35.85 million
46 Rehabilitation Of National Roads (NR)- Nr 52 2013 – 2015 NR 52 – EUR 35.85 million
47 Rehabilitation of National Roads - NR 55 2013 – 2015 without financing
48 Rehabilitation of National Roads - NR 66 2004-2013 -EIB + Gov. RO
49 Rehabilitation of National Roads - NR 54 2013 – 2015 EUR 70.48 million
50 Rehabilitation of National Roads - NR 64 2013 – 2015 No source of financing
51 Rehabilitation of National Road NR 65a 2013 – 2015 EUR 144.88 million
52 Serbia
53 Facilitating Intermodal Transport in Serbia 2010 – 2012 2.000.000 EUR
54 Construction of Intermodal Terminal in BELGRADE 2012 – 2013 20.000.000 EUR
55 Development of Network of Secondary Intermodal 

Terminals in Serbia
Project idea 1.000.000 EUR

56 DANUBE Region Intermodal Strategy (DRIS) Planned 2 million EUR
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ID Task Name Responsible Output Start - deadline Funding
57 Slovakia
58 Public terminals (4) of intermodal transport IN Žilina, 

KOŠICE, Bratislava AND LEOPOLDOV 
2012 - 2014 Total budget for 1 st phase 

around 42 mil. €. 
Approximately 80 % EU 
Cohesion Fund.Total budget 
for the 2 nd phase around 30 
mil. €. 

59 Slovenia
60 Buliding Capacities to Interlink Transport Policy and 

Research as a Tool to Improve Mobility and Multimodality
Project idea Min. 50.000,00 / year. 

61 Framework Strategy Towards Sustainable Mobility in the 
Danube Region

Project idea  No funds identified yet! 
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ID Task Name
1 Action 6 : “To develop further nodal planning for multimodality” 

2 Milestone 1 - Identify the need for new multimodal nodes

3 Work
4 Each country to identify multimodal nodes to be developed.

To be based on the existing plans such as the revised 
TEN-T guidelines. Countries may wish to have specialised 
logistic centres. 

5 Milestone 2 - Agree on the multimodal nodes to be  
monitored and labelled as flagship projects and/or 
regional/tansnational study on intermodal transport

6 Work
7 The countries agree on the multimodal logistics centres to 

be monitored and labelled as flagship projects (a selection 
of those identified in milestone n°1). 

8 Projects
9 Several according to the list of agreed logistics centres in 

Danube region

10 Milestone 3 - Design the projects 
11 Work
12 Each country which has a logistics centre on the list of 

agreed multimodal nodes to design a project (including the 
links of the logistics centres to river/ rail/ road/air links and 
growth targets in terms of traffic).

13 Projects
14 Several according to the list of agreed logistics centres

in Danube region

15 Feasibility study 
16 Impact Assessment study (including environmental) 

17 Consultant to draft the project 
18 Milestone 4 - Find the funds
19 Work
20 Each country to find the financing for the multimodal 

logistics centres on its territory. Funding sources to be the 
ERDF or Cohesion Fund as well as national/ regional 
programmes. 

21 Milestone 5 - Call for tender to find the constructors and 
supervisors

22 Work
23 Public procurement to find constructors and supervisors to 

develop the multimodal logistics centres.

24 Milestone 6 - Implement the projects 

30.6
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30.6

30.9

30.9
30.9

30.9
30.9

31.3
31.3
31.3

31.3
31.3

31.1
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ID Task Name
25 Work
26 Constructors and supervisors to do the works to develop 

the multimodal logistics centres.

27 Milestone 7 - Promote and monitor the development of the 
multimodal centres (flagship projects)

28 Work
29 To promote the multimodal logistics centres so that they 

are used.

30 List of projects
31 Austria
32 TRANSDANUBE

33 Bulgaria
34 Technical Assistance for Construction of Intermodal 

Terminal in Central-North Planning Development Region in 
Bulgaria – Ruse 

35 Croatia
36 Multimodal Hot Spot
37 Vukovar Bypass (South)
38 Container terminal Gaženica - Port of Zadar
39 Hungary
40 Development of Hungarian Sections of CETC (Central 

European Transport Corridor) Route65
41 Development Hungarian Sections of 

Gdansk-Zilina-Budapest-Osijek-Sarajevo-Ploce
42 Preparation of Development of South-Easter-European 

High-Speed Railway Network (SEE-HSR)

43 Development Hungarian Sections of Via Carpathia
44 Romania
45 Rehabilitation Of National Roads (NR)- NR 51
46 Rehabilitation Of National Roads (NR)- Nr 52
47 Rehabilitation of National Roads - NR 55
48 Rehabilitation of National Roads - NR 66
49 Rehabilitation of National Roads - NR 54
50 Rehabilitation of National Roads - NR 64
51 Rehabilitation of National Road NR 65a
52 Serbia
53 Facilitating Intermodal Transport in Serbia
54 Construction of Intermodal Terminal in BELGRADE
55 Development of Network of Secondary Intermodal 

Terminals in Serbia
56 DANUBE Region Intermodal Strategy (DRIS)

30.4
30.4

26.1

26.1

30.6
31.12
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31.12

31.12

2002 2004 2006 2008 2010 2012 2014 2016 2018 2020 2022 2024 2026 2028

Time schedule ‐ Action 6 PA 1b

Page 2



ID Task Name
57 Slovakia
58 Public terminals (4) of intermodal transport IN Žilina, 

KOŠICE, Bratislava AND LEOPOLDOV 

59 Slovenia
60 Buliding Capacities to Interlink Transport Policy and 

Research as a Tool to Improve Mobility and Multimodality

61 Framework Strategy Towards Sustainable Mobility in the 
Danube Region

31.12

24.5
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ID Task Name Responsible Output Start - deadline Funding

1 Action 7 : “To develop further Intelligent Traffic Systems by 
using environmental-friendly technologies, especially in urban 
regions” 

2 Milestone 1 - Identify the need for use of ITS 
3 Work
4 Each country to identify its potential to develop Intelligent 

Transport Systems. To be based on the existing plans.
SG members list of consilidated 

priorities and 
information on best 
practices in the region

30/11/12

5 Milestone 2 - Agree on ITS to be deployed  
6 Work
7 The countries agree on the ITS services to be deployed (a 

selection of those identified in milestone n°1). 
SG members, National 
Experts on ITS + 
Municipalities/Local/ 
National authorities

list of agreed ITS 
applications based on
harmonized services 
relevant to all the 
Region

30/09/13

8 Projects
9 Workshop on ITS deployment in the Danube region. list of possible ITS 

measures 
30/11/13 TA of the PA

10 Milestone 3 - Design the projects 
11 Work
12 Each country which has an ITS on the list of agreed ITS 

applications to design a project , respecting the Action plan 
of ITS for Europe

Ministry of transport, 
Municipalities, Local 
authorities, Road 
Authorities

project application 31/03/14

13 Projects
14 Several Ministry of transport, 

Road Authorities
project application ERDF/ CF, IPA, CEF

15 Feasibility study 30/11/13
16 Impact Assessment study (including environmental) 31/01/14

17 Consultant to draft the project 31/03/14
18 Milestone 4 - Find the funds
19 Work
20 Each country to find the financing for the ITS on its territory.

Funding sources to be the ERDF or Cohesion Fund as well
as national/ regional programmes. 

Ministry of Transport, 
Road Authorities, other 
responsible institutions on
national 
level/Municipalities/Local 
authorities

grant/ loans to 
finance the project

30/06/14

21 Milestone 5 - Call for tender to find the constructors and 
supervisors
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ID Task Name Responsible Output Start - deadline Funding

22 Work
23 Public procurement to find constructors and supervisors to 

deploy the ITS.
Ministry of Transport, 
Municipalities/Local 
authorities, Road 
Authorities

contracts with 
constructors and 
supervisors

31/10/14

24 Milestone 6 - Implement the projects 
25 Work
26 Constructors and supervisors to do the works to deploy the 

ITS.
Ministry of transport + 
Investors / Contractors (or
Project Manager)

new ITS implemented
for use on transport 
network

30/04/15

27 Milestone 7 - Promote the ITS
28 Work
29 To promote the ITS. Motorway / Road 

authority, SG Members, 
Municipalities/Local 
authorities

agreed growth targets
in terms of smooth 
traffic flow and safety 
improvements

ongoing

30 List of projects
31 Austria
32 EDITS European Digital Traffic Infrastructure Network for 

Intelligent Transport Systems
2012 - 2014 Max. total budget: 2,5 M

€
33 Slovenia
34 Buliding Capacities to Interlink Transport Policy and 

Research as a Tool to Improve Mobility and Multimodality
Project idea Min. 50.000,00 / year. 

35 Framework Strategy Towards Sustainable Mobility in the 
Danube Region

Project idea No funds identified yet!
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ID Task Name

1 Action 7 : “To develop further Intelligent Traffic Systems by 
using environmental-friendly technologies, especially in urban 
regions” 

2 Milestone 1 - Identify the need for use of ITS 
3 Work
4 Each country to identify its potential to develop Intelligent 

Transport Systems. To be based on the existing plans.

5 Milestone 2 - Agree on ITS to be deployed  
6 Work
7 The countries agree on the ITS services to be deployed (a 

selection of those identified in milestone n°1). 

8 Projects
9 Workshop on ITS deployment in the Danube region.

10 Milestone 3 - Design the projects 
11 Work
12 Each country which has an ITS on the list of agreed ITS 

applications to design a project , respecting the Action plan 
of ITS for Europe

13 Projects
14 Several

15 Feasibility study 
16 Impact Assessment study (including environmental) 

17 Consultant to draft the project 
18 Milestone 4 - Find the funds
19 Work
20 Each country to find the financing for the ITS on its territory.

Funding sources to be the ERDF or Cohesion Fund as well
as national/ regional programmes. 

21 Milestone 5 - Call for tender to find the constructors and 
supervisors
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ID Task Name

22 Work
23 Public procurement to find constructors and supervisors to 

deploy the ITS.

24 Milestone 6 - Implement the projects 
25 Work
26 Constructors and supervisors to do the works to deploy the 

ITS.

27 Milestone 7 - Promote the ITS
28 Work
29 To promote the ITS.

30 List of projects
31 Austria
32 EDITS European Digital Traffic Infrastructure Network for 

Intelligent Transport Systems
33 Slovenia
34 Buliding Capacities to Interlink Transport Policy and 

Research as a Tool to Improve Mobility and Multimodality

35 Framework Strategy Towards Sustainable Mobility in the 
Danube Region

31.10
31.10
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