Information table - Action 1 PA 1b

ID |Task Name [ Responsible Output [Start - deadline [Fundina
1 Action 1: “To bring to completion the TEN-T (rail and road) Priority Projects
crossing the Danube Region, overcoming the difficulties and the bottlenecks
including environmental, economic and political, particularly in the
cross-border sections”
2 Milestone 1 - Determine the common network in the Region
3 Work
4 A Danube region common transport network is to be created. Particular SG members + DG MOVE map of rail, road and 30.9.2012
attention is to be paid to connections between EU and non-EU transport airport network
systems. Each country to identify rail and road sections to be included into
the map.
5 Milestone 2 - Identify the bottlenecks and missing links
6 Work
7 Each country to identify rail and road sections to be developed in orderto  SG members list of rail and road 30/01/13
eliminate bottlenecks (such as natural barriers) and build missing links. To bottlenecks and missing
be based on the existing plans, such as the new TEN-T guidelines. links; map of bottlenecks
and missing links,
including airports
8 Projects
9 e.g. Workshop on bottlenecks and missing links with key decision-makers SG members overview of bottlenecks 30/11/12 TA of the PAand/or host country
on transport infrastructure or stock taking of national concepts. and missing links
10 Milestone 3 - Selection of relevant the rail and road sections to be
up-graded or newly constructed
11 Work
12 The countries agree on the rail and road infrastructure to be up-graded or  SG members + Ministry of list of agreed rail and road 30/06/13
constructed (a selection of those identified in milestone n°2) to be shown  Transport or the projects of key
and monitored as flagship projects within the framework of EUSDR. responsible institution on  importance for the
national level Danube region transport
infrastructure
13 Milestone 4 - Design the projects
14 Work
15 Each country which has a rail and/or road on the list of agreed bottlenecks Ministry of transport or the project application Deadline stipulated in
and/or missing links to design a project (including the hinterland links to the responsible institution on national plans to be
multimodal logistics centres to river/ rail/ road/air links). national level respected
16 Projects
17 Several - Key projects to be agreed Ministry of transport or the project application Deadline stipulated in  TEN-T budget / Connecting Europe
responsible institution on national plans to be  Facility/ Cohesion fund / National
national level (i.e.Rail/road respected budget /loans
companies as Investors)
18 Milestone 5 - Identify and find the possible funding options
19 Work
20 Each country to identify the financing for the rail and road infrastructure Ministry of Transport + grant/ loans to finance the Deadline stipulated in
projects on its territory. Funding sources to be the EU budget (TEN-T, CEF, Infrastructure Managers + project national plans to be
Cohesion Fund or ERDF), as well as national / regional programmes. Motorway Companies + respected
other responsible intuitions
on national level
21 Milestone 6 - Promote and monitor the projects defined as relevant for
EUSDR
22 Work
23 To promote and to monitor the implementation of the projects defined in SG Members, SG identification of problems ongoing
milestone Nr. 3 Coordinators in and delays in the
cooperation with implementation of the
Commission and European projects in order set
Corridor Coordinators. measures on a political
level aiming to support
overcoming existing
problems.
24 List of projects
25 Austria
26 SEETAC South East European Transport Axis Cooperation 2009 - 2012 Overall project budget: 2.380.554,00

€ ERDF; contribution: 1.700.471,00
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Information table - Action 1 PA 1b

ID |Task Name Responsible [ Output [Start - deadline [Fundina
27 Construction of High Speed Line Vienna — St. Poelten Dec. 2012 2.796 Mio € National Budget + EU
TEN-T
28 Closing of Missing Links for high capacity / high speed line St. Poelten - 2021 - 2025 3.132 Mil. € National Budget + EU
Wels TEN-T
29 Vienna Main Railway Station 2015 1.001 Mil € National Budget + EU
TEN-T
30 Semmering Railway Base tunnel 2024 3.093 Mil € National Budget EU ?
31 Koralm railway line 2023 5.373 Mil. € Natilnal Budget +
regional contribution EU ?
32 Karawanke Tunnel safety Measures Planning Budget for construction pending.
33 Bulgaria
34 Construction of a New bridge over the Danube River at Vidin — Calafat 2007-2012 Project budget for the BG: € 226
000 000
35 Design of the Modernization of Vidin — Sofia railway line Planned Total indicative budget of the
project: € 48 000 000; Cohesion
Fund co-financing (80%) — € 40 000
000
36 Modernization of Vidin — Sofia railway line Planned Total indicative budget of the
project: € 3 215 951 284,20
37 Restoration of Design Parameters along Varna - Ruse Railway Line Planned The estimated costs for the project
are € 376 029 327,60
38 Kalotina — Sofia 2012 - 2015 Total project cost — M€ 100.
39 Construction of Maritsa Motorway, Lot 1 and Lot 2 26.07.2011- EUR 203,810,385
31.12.2013
40 Upgrading of Road I-1 (E-79), Vratza-Botevgrad 2011-2014 Total project cost — € 85 000 000
41 North Speed Tangent 2011-2014 Total project cost — € 150 000 000
42 Struma Motorway 01/10/2011 - Total indicative budget of Lots 1, 2
12/31/2015 and 4: € 310 535 367,81
43 Road I-1 (E-79), “Vidin — Montana” 2013 - 2020 Project preparation under priority
axis 2 of OP “Transport” 2007
-2013; The construction under OP
“Transport” within program period
2014-2020
44 Gabrovo bypass including shipka tunnel Planned Indicative budget € 128 000 000
45 HEMUS MOTORWAY Ongoing Indicative budget: € 1,297 756 374
46 Montana bypass Ongoing Indicative budget: € 42,967,146
47 Ruse-Shumen SW Planned Indicative budget: € 200,000,000
48 Ruse-Veliko tarnovo SW Planned Ruse-Veliko tarnovo SW
49 Varna-durankulak Sw Planned Indicative budget € 200,000,000
50 Vratsa bypass Ongoing Indicative budget € 15.832.250
51 Croatia
52 Reconstruction And Electrification Of The Railway Line Vinkovci — Vukovar 2015-2017 51,50 mil €
53 The Construction of Corridor Vc , Motorway Section: Border of The 2013-2014 45,00 mil €
Republic of Hungary - Beli Manastir
54 The Construction of Corridor Vc , Motorway Section: Beli Manastir - Osijek Ongoing 202,30 mil € - without bridge
55 Rehabilitation of Dugo Selo - Novska, SECTION DUGO SELO - 2011 - 2017 90,00 mil. €
NOVOSELEC (PHASE I)
56 Upgrade and construction of second track on railway line section Dugo 2010 - 2016 198,03 mil.€
Selo — Krizevci
57 Upgrade, Construction of Second Track and Construction of New Double 2010-2018 356,00 mil. €
Track Line on Sub-sections of Railway Line Section Hrvatski Leskovac —
Karlovac
58 Construction of New Double Track Line on Railway Line Section Goljak — 2010- 2019 650 mil. €
Skradnik
59 Upgrade and Renewal on Railway Line Dugo Selo — Novska, phase lia 2012-2018 165 mil. €
60 Construction of Second Track and Construction of New Double Track Line 2014 - 2021
on Sections of Railway Line Dugo Selo — Novska
61 Upgrade and Construction of Second Track on Railway Line Section 2013 - 2020 275 mil. €
Krizevci — Koprivnica - national border
62 Reconstrucion of railway line Okuc¢ani - Nova Kapela-Batrina 2015 - 2020 110,00 mil. €
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ID |Task Name [ Responsible [ Output [Start - deadline [Fundina
63 Construction of New Freight Bypass Double Track Railway Line Zapresi¢ — 2011 - 2023
Horvati — Turopolje — Dugo Selo
64 Construction of a new railway line for suburban traffic on section Gradec - 2012 - 2016 48,00 mil. €
Sveti lvan Zabno
65 Podsused - Samobor Construction of new electrified single track railway 2010 - 2016 65.00 mil. €
line section
66 Upgrade and electrification of the railway section Zapresi¢ — Zabok 2010 - 2016
67 Zagreb - Sisak Motorway, LEKENIK - SISAK SECTION 2011 - 2014 163,20 mil. €
68 MOTORWAY RUPA — ZUTA LOKVA; RUPA — RIJEKA — ZUTA LOKVA, 2012 - 2019 682,3 mil € ; Tunnel construction
SENJ - ZUTA LOKVA SECTION value: 65,8 mil. Euro.
69 Hungary
70 Development Hungarian Sections of PP6 2012 - 2020 26,8 million €, 410,4 million €, 1,5
(Lyon-Venice-Trieste-Ljubljana-Budapest-Uzhgorod-Lemberg-Kiev) billion €, 46,7 million €, 518,5 million
€
71 Development Hungarian Sections of Via Carpathia 2016 - 2024 5,2 million €, 56,7 million €, 57,0
million €, 155,7 million €, 181,4
million €
72 Romania
73 Priority project 22, North Branch: Curtici — Brasov — Bucuresti —
Constanta
74 Rehabilitation of the Railway Line Border — Curtici — k m 614 for the 2011-2014 EUR 356, 915,831 EIB funds
traffic of the trains at a maximum speed of 160 km/h
75 Rehabilitation of the Railway Line Km 614 — Gurasada for the traffic of 2014 - 2018 EUR 1, 041, 951,000
the trains at a maximum speed of 160 km/h
76 Rehabilitation of the Railway Line Gurasada — Simeria for the traffic of 2012-2015 EUR 651,344,900
the trains at a maximum speed of 160 km/h
77 Rehabilitation of the Railway Line Sighisoara — Coslariu for the traffic of 2011-2016 EUR 910,719,000
the trains at a maximum speed of 160 km/h
78 Modernisation of the Railway Line Brasov — Sighisoara for the traffic of 2014 - 2019 EUR 1,969,210,000
the trains at a maximum speed of 160 km/h
79 Modernisation of the Railway Line Predeal — Brasov for the traffic of the 2014 - 2018 768 MEURO (estimated)
trains at a maximum speed of 160 km/h
80 Rehabilitation of the Railway Line Campina — Predeal 2007 - 2011 EUR 312,116,043
81 Rehabilitation of the Railway Line Bucharest — Constanta , the sections 2002 - 2012 EUR 453,690,000
Bucuresti Nord — Bucuresti Baneasa and Fetesti — Constanta
82 Rehabilitation of the Railway Line Bucharest — Constanta , the section 2005-2012 Total value: EUR 381,927,163.29
Bucuresti Baneasa — Fetesti (the section Bucuresti Baneasa —
Fundulea, the section Fundulea — Lehliu and the section Lehliu —
Ciulnita — Fetesti)
83 Danube Railway Bridges rehabilitation (Rail) 2011 -2014 EUR 39,520,535
84 Priority project 22, South Branch: Arad — Timisoara — Craiova —
Calafat
85 Modernisation of the Railway Line Caransebes — Timisoara — Arad for 2016-2020 EUR 500 mil.
the traffic of the trains at increased speeds
86 Modernisation of the Railway Line Craiova — Strehaia — Drobeta-Turnu 2016-2020 EUR 1,930 million
Severin — Caransebes for the traffic of the trains at increased speeds
87 Rehabilitation and modernisation of the Railway Line Craiova-Calafat, a Ongoing EUR 487.03 million
component of the Pan-European Corridor IV
88 Railway infrastructure for the access to the second bridge over the 2009 - 2012 The total amount for the rail and
Danube in Calafat — Vidin road infrastructure is EUR
66,900,285.70
89 Rehabilitation and electrification of the Railway Line Giurgiu — Videle — Planned 733 mil. Euro
Bucuresti for the traffic of the trains at a maximum speed of 160 km/h
90 Rehabilitation and electrification of the Railway Line Bucuresti Nord — Planned 276 mil. Euro
Jilava — Giurgiu — Frontiera for the traffic of the trains at a maximum speed
of 160 km/h
91 High-Speed Railway Line, a component of the route Vienna — Budapest — 2011-2023 EUR 18.6 million
Bucharest — Constanta
92 Infrastructure Access to The Bridge at Calafat - Vidin , over Danube 2009 — 2012 ISPA + Gov. ROEUR 27 million
93 Priority Project 7 Road
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Responsible [ Output

ID |Task Name

94 Nadlac — Arad Motorway

95 Arad - Timisoara Motorway

96 Bypass Arad (Motorway Profile)

97 Timisoara - Lugoj Motorway

98 Lugoj - Deva Motorway

99 Deva - Orastie Motorway

100 Orastie - Sibiu Motorway

101 Bypass Sibiu At Motorway Profile

102 Sibiu - Pitesti Motorway

103 Pitesti — Bucharest - Cernavoda Motorway

104 Cernavoda - Constanta Motorway

105 Bypass Constanta At Motorway Profile

106 Constanta — Vama Veche Motorway

107 Rehabilitation of National Roads - NR 6

108 Rehabilitation of National Roads - Nr 56

109 Rehabilitation of National Road NR 5

110 Serbia

111 Construction of the Zezelj Bridge on the Danube River in Novi Sad

112 Construction of the New Beska Bridge on the Danube

113 Construction of the Zemun-Borca Bridge

114 Construction of Road-Rail Bridge over the Danube at Vinca

115 Rail Cooridor X

116 Railway Rehabilitation Project Il

117 RAIL Corridor X (2)

118 Reconstruction and Modernization of the line Ni§ — Dimitrovgrad (Xc)

119 Russian Loan (Construction Railways )

120 Stara Pazova —Subotica rail line

121 Velika plana — Stalac rail line

122 Djunis-Trupale (Nis) rail line

123 Golubinci-Sid rail line

124 Resnik-Klenje-Mali Pozarevac-Velika Plana rail line

125 Stalac-Djunis rail line

126 Nis-Presevo rail line

127 Slovakia

128 Rail Infrastructure for Integrated Public Transport System in Bratislava
Region

129 Mo%ernization of The Rail Track Krasno nad Kysucou (Slovakia) — Cadca
(Slovakia) - Slovakia-Czech Republic Border Crossing (Continuation to
Czech Republic)

130 MOtorway D1 : Bratislava — Vy3$né Nemecké ( Slovakia ) / UZgorod (
Ukraine ) .

131 Railway : Bratislava predmestie — Bratislava filidlka — Bratislava UNS — M.
R. Stefanik International Airport — Bratislava petrzalka

132 Slovenia

133 Buliding Capacities to Interlink Transport Policy and Research as a Tool to
Improve Mobility and Multimodality

134 Framework Strategy Towards Sustainable Mobility in the Danube Region

135 Reconstruction, Electrification and Upgrading of the Railway line Pragersko
— Hodos (Priority project No. 6)

136 GSM-R implementation on the Slovenian section of the Priority Project
No.6

137 Motorway Maribor- Gruskovje/Border with Croatia

138 Motorway Postojna/Razdrto — JelSane/Border with Croatia

[Start - deadline

[Fundina

2011 -2013
2011 -2012
2011 -2012
2011 -2014
2011 -2014
2011 -2013
2011 -2013
Finished
2008 - 2014
Finished
2011 -2013
2011 -2012
Section is included in
the new TEN-T core
network
2011-2013
2011-2014
2011-2013

2011 -2013
2008 - 2011
2011-2013
Planned
2013 -
2011 -2012
2011 -
2011 —

Ongoing
Planned
Planned
Planned
Planned
Planned
Planned
Planned

2005 - 2030

2010 - 2015

Ongoing

Planned

Project idea
Project idea
2011-2015
2011-2015
2013-2020

Planning process

EUR 234.55 million
EUR 136.83 million
EUR 121.52 million
EUR 193.68 million
EUR 1,126.75 million
EUR 225 million
EUR 595.93 million
EUR 62.9 million
EUR 3,253.47 million

EUR 316.15 million
EUR 124.05 million
No estimation

EUR 159.46 million
- EIB + Gov. RO
EUR 19.11 million

Total: € 45.3 mil
33,7 mil EUR and more
190 mil EUR

EIB loan 200 mio EUR

EIB 80 mio EUR

EBRD 200 mio EUR

Czech Export Bank EUR 120 mio

800 mio EUR
555 Euro Million
212 Euro Million
96 Euro Million
206 Euro Million
365 Euro Million

521 Euro Million, 216.7 Euro Million

COSTS ESTIMATES: over
2,000,000,000 Euro

Project documentation : 10,195,000
Euros, Realization : 330,000,000
Euros (estimated)

9379516 298 €

1 st stage: 360 000 000 € (EU
Funds — 85%), 64 000 000 € ( State
Budget — 15 %)

Min. 50.000,00 / year.

No funds identified yet!

Estimated costs EUR 420 mio

Cca 180 mio EUR (total costs), Cca
174 mio EUR (construction costs)
Not defined yet.
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ID |Task Name
139 Ukraine
140 RADCONET

1.10.12 - 1.10.2014 First stage 2.8 mio EUR, (National
funds: 300.000 EUR, ENPI JOP 2.5
mio EUR)
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Time Schedule - Action 1 PA 1b

ID  Task Name 2001|2002 | 2003 | 2004 | 2005 | 2006 | 2007 | 2008 | 2009 | 2010 | 2011|2012 | 2013|2014 | 2015|2016 | 2017 | 2018 | 2019 | 2020 | 2021 | 2022 | 2023 | 2024 | 2025 | 2026 | 2027 | 2028 | 2029 | 2030
1 Action 1: “To bring to completion the TEN-T (rail and road) Priority Projects
crossing the Danube Region, overcoming the difficulties and the bottlenecks
including environmental, economic and political, particularly in the
cross-border sections”
2 Milestone 1 - Determine the common network in the Region ¢ 309
3 Work € 309
4 A Danube region common transport network is to be created. Particular ¢ 309
attention is to be paid to connections between EU and non-EU transport
systems. Each country to identify rail and road sections to be included into
the map.
5 Milestone 2 - Identify the bottlenecks and missing links W 30.
6 Work ¢ 30.
7 Each country to identify rail and road sections to be developed in order to ¢ 30.
eliminate bottlenecks (such as natural barriers) and build missing links. To
be based on the existing plans, such as the new TEN-T guidelines.
8 Projects @ 30.11
9 e.g. Workshop on bottlenecks and missing links with key decision-makers ¢ 30.11
on transport infrastructure or stock taking of national concepts.
10 Milestone 3 - Selection of relevant the rail and road sections to be @ 30.6
up-graded or newly constructed
1 Work @ 30.6
12 The countries agree on the rail and road infrastructure to be up-graded or ¢ 306
constructed (a selection of those identified in milestone n°2) to be shown
and monitored as flagship projects within the framework of EUSDR.
13 Milestone 4 - Design the projects 26.
14 Work 26.
15 Each country which has a rail and/or road on the list of agreed bottlenecks 26.
and/or missing links to design a project (including the hinterland links to the
multimodal logistics centres to river/ rail/ road/air links).
16 Projects 26.
17 Several - Key projects to be agreed 26.
18 Milestone 5 - Identify and find the possible funding options 26.
19 Work 26.
20 Each country to identify the financing for the rail and road infrastructure 26.
projects on its territory. Funding sources to be the EU budget (TEN-T, CEF,
Cohesion Fund or ERDF), as well as national / regional programmes.
21 Milestone 6 - Promote and monitor the projects defined as relevant for 26.
EUSDR
22 Work 26.
23 To promote and to monitor the implementation of the projects defined in
milestone Nr. 3
24 List of projects L 31.1
25 Austria 31.12
26 SEETAC South East European Transport Axis Cooperation

Page 1




Time Schedule - Action 1 PA 1b

ID  Task Name 2001|2002 | 2003 | 2004 | 2005 | 2006 | 2007 | 2008 | 2009 | 2010 | 2011|2012 | 2013|2014 | 2015|2016 | 2017 | 2018 | 2019 | 2020 | 2021 | 2022 | 2023 | 2024 | 2025 | 2026 | 2027 | 2028 | 2029 | 2030
27 Construction of High Speed Line Vienna — St. Poelten ¢ 3112
28 Closing of Missing Links for high capacity / high speed line St. Poelten - [
Wels
29 Vienna Main Railway Station ¢ 11
30 Semmering Railway Base tunnel ¢ 11
31 Koralm railway line ¢ 11
32 Karawanke Tunnel safety Measures
33 Bulgaria Y 30.12
34 Construction of a New bridge over the Danube River at Vidin — Calafat [
35 Design of the Modernization of Vidin — Sofia railway line
36 Modernization of Vidin — Sofia railway line
37 Restoration of Design Parameters along Varna - Ruse Railway Line
38 Kalotina — Sofia
39 Construction of Maritsa Motorway, Lot 1 and Lot 2
40 Upgrading of Road I-1 (E-79), Vratza-Botevgrad
41 North Speed Tangent
42 Struma Motorway
43 Road I-1 (E-79), “Vidin — Montana”
44 Gabrovo bypass including shipka tunnel
45 HEMUS MOTORWAY
47 Ruse-Shumen SW
48 Ruse-Veliko tarnovo SW
49 Varna-durankulak Sw
50 Vratsa bypass
51 Croatia
52 Reconstruction And Electrification Of The Railway Line Vinkovci — Vukovar ‘%
53 The Construction of Corridor Vc , Motorway Section: Border of The [—
Republic of Hungary - Beli Manastir -
54 The Construction of Corridor Vc , Motorway Section: Beli Manastir - Osijek
55 Rehabilitation of Dugo Selo - Novska, SECTION DUGO SELO - F—
NOVOSELEC (PHASE I) -.
56 Upgrade and construction of second track on railway line section Dugo [—
Selo - Kizovo I
57 Upgrade, Construction of Second Track and Construction of New Double
Track Line on Sub-sections of Railway Line Section Hrvatski Leskovac —
Karlovac
58 Construction of New Double Track Line on Railway Line Section Goljak — [ ——————————
Skradnik
59 Upgrade and Renewal on Railway Line Dugo Selo — Novska, phase lia (==
60 Construction of Second Track and Construction of New Double Track Line
on Sections of Railway Line Dugo Selo — Novska
61 Upgrade and Construction of Second Track on Railway Line Section
Krizevci — Koprivnica - national border
62 Reconstrucion of railway line Okuc¢ani - Nova Kapela-Batrina
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Time Schedule - Action 1 PA 1b

ID  Task Name 20012002 20032004 [ 2005 [ 2006 | 2007 [ 2008 [ 2009 (201020112012 20132014 201520162017 20182019 [2020 2021 [ 202220232024 [ 2025|2026 [ 2027 | 2028 [ 2029 [ 2030
63 Construction of New Freight Bypass Double Track Railway Line Zapresi¢ —
Horvati — Turopolje — Dugo Selo
64 Construction of a new railway line for suburban traffic on section Gradec -
Sveti lvan Zabno
65 Podsused - Samobor Construction of new electrified single track railway
line section
66 Upgrade and electrification of the railway section Zapresi¢ — Zabok
67 Zagreb - Sisak Motorway, LEKENIK - SISAK SECTION
68 MOTORWAY RUPA — ZUTA LOKVA; RUPA — RIJEKA — ZUTA LOKVA,
SENJ - ZUTA LOKVA SECTION
69 Hungary W 29.12
70 Development Hungarian Sections of PP6
(Lyon-Venice-Trieste-Ljubljana-Budapest-Uzhgorod-Lemberg-Kiev)
71 Development Hungarian Sections of Via Carpathia
72 Romania ‘ Y 31.12
73 Priority project 22, North Branch: Curtici — Brasov — Bucuresti — * 31.1
Constanta
74 Rehabilitation of the Railway Line Border — Curtici — k m 614 for the
traffic of the trains at a maximum speed of 160 km/h
75 Rehabilitation of the Railway Line Km 614 — Gurasada for the traffic of
the trains at a maximum speed of 160 km/h
76 Rehabilitation of the Railway Line Gurasada — Simeria for the traffic of
the trains at a maximum speed of 160 km/h
77 Rehabilitation of the Railway Line Sighisoara — Coslariu for the traffic of
the trains at a maximum speed of 160 km/h
78 Modernisation of the Railway Line Brasov — Sighisoara for the traffic of
the trains at a maximum speed of 160 km/h
79 Modernisation of the Railway Line Predeal — Brasov for the traffic of the
trains at a maximum speed of 160 km/h
80 Rehabilitation of the Railway Line Campina — Predeal
81 Rehabilitation of the Railway Line Bucharest — Constanta , the sections
Bucuresti Nord — Bucuresti Baneasa and Fetesti — Constanta
82 Rehabilitation of the Railway Line Bucharest — Constanta , the section
Bucuresti Baneasa — Fetesti (the section Bucuresti Baneasa —
Fundulea, the section Fundulea — Lehliu and the section Lehliu —
Ciulnita — Fetesti)
83 Danube Railway Bridges rehabilitation (Rail) s
84 Priority project 22, South Branch: Arad — Timisoara — Craiova — Y 31.12
Calafat
85 Modernisation of the Railway Line Caransebes — Timisoara — Arad for
the traffic of the trains at increased speeds
86 Modernisation of the Railway Line Craiova — Strehaia — Drobeta-Turnu
Severin — Caransebes for the traffic of the trains at increased speeds
87 Rehabilitation and modernisation of the Railway Line Craiova-Calafat, a
component of the Pan-European Corridor IV
88 Railway infrastructure for the access to the second bridge over the
Danube in Calafat — Vidin
89 Rehabilitation and electrification of the Railway Line Giurgiu — Videle —
Bucuresti for the traffic of the trains at a maximum speed of 160 km/h
90 Rehabilitation and electrification of the Railway Line Bucuresti Nord —
Jilava — Giurgiu — Frontiera for the traffic of the trains at a maximum speed
of 160 km/h
91 High-Speed Railway Line, a component of the route Vienna — Budapest —
Bucharest — Constanta
92 Infrastructure Access to The Bridge at Calafat - Vidin , over Danube
93 Priority Project 7 Road ‘ ‘
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Time Schedule - Action 1 PA 1b

ID  Task Name 20012002 2003[2004 [ 2005 | 2006 [ 2007 [ 2008 [ 2009 [ 20102011 2012[2013[2014[ 20152016 20172018 2019[2020[ 202120222023 [ 2024 [ 2025 [ 2026 [ 2027 | 2028 2029 [ 2030

94 Nadlac — Arad Motorway

95 Arad - Timisoara Motorway

96 Bypass Arad (Motorway Profile)

97 Timisoara - Lugoj Motorway

98 Lugoj - Deva Motorway

99 Deva - Orastie Motorway

100 Orastie - Sibiu Motorway

101 Bypass Sibiu At Motorway Profile

102 Sibiu - Pitesti Motorway

103 Pitesti — Bucharest - Cernavoda Motorway

104 Cernavoda - Constanta Motorway

105 Bypass Constanta At Motorway Profile

106 Constanta — Vama Veche Motorway

107 Rehabilitation of National Roads - NR 6

108 Rehabilitation of National Roads - Nr 56

109 Rehabilitation of National Road NR 5

110 Serbia Y 31.12

111 Construction of the Zezelj Bridge on the Danube River in Novi Sad

112 Construction of the New Beska Bridge on the Danube

113 Construction of the Zemun-Borca Bridge

114 Construction of Road-Rail Bridge over the Danube at Vinca

115 Rail Cooridor X

116 Railway Rehabilitation Project Il

117 RAIL Corridor X (2)

118 Reconstruction and Modernization of the line Ni§ — Dimitrovgrad (Xc)

119 Russian Loan (Construction Railways )

120 Stara Pazova —Subotica rail line

121 Velika plana — Stalac rail line

122 Djunis-Trupale (Nis) rail line

123 Golubinci-Sid rail line

124 Resnik-Klenje-Mali Pozarevac-Velika Plana rail line

125 Stalac-Djunis rail line

126 Nis-Presevo rail line

127 Slovakia 31.17

128 Rail Infrastructure for Integrated Public Transport System in Bratislava
Region

129 Mo?iernization of The Rail Track Krasno nad Kysucou (Slovakia) — Cadca
(Slovakia) - Slovakia-Czech Republic Border Crossing (Continuation to
Czech Republic)

130 MOtorway D1 : Bratislava — Vy3$né Nemecké ( Slovakia ) / UZgorod (
Ukraine ) .

131 Railway : Bratislava predmestie — Bratislava filidlka — Bratislava UNS — M.
R. Stefanik International Airport — Bratislava petrzalka

132 Slovenia

133 Buliding Capacities to Interlink Transport Policy and Research as a Tool to
Improve Mobility and Multimodality

134 Framework Strategy Towards Sustainable Mobility in the Danube Region

135 Reconstruction, Electrification and Upgrading of the Railway line Pragersko
— Hodos (Priority project No. 6)

136 GSM-R implementation on the Slovenian section of the Priority Project
No.6

137 Motorway Maribor- Gruskovje/Border with Croatia

138 Motorway Postojna/Razdrto — JelSane/Border with Croatia
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Time Schedule - Action 1 PA 1b

ID  |Task Name 2001|2002 | 2003 | 2004 | 2005 | 2006 | 2007 | 2008 | 2009 | 2010 | 2011 2q12}2013\2014 2015|2016 | 2017 | 2018 | 2019 | 2020 | 2021 | 2022 | 2023 | 2024 | 2025 | 2026 | 2027 | 2028 | 2029 | 2030
139 Ukraine 10.1
140 RADCONET
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Information table - Action 2 PA 1b

ID |Task Name Responsible Output Start - deadline |Funding
1 |Action 2: “To implement the Rail Freight Corridors forming part
of the European rail network for competitive freight (Reg.
913/2010)"
2 Milestone 1 - Identify the Rail Freight Corridors which could
be established
3 Work
4 Each country in the Region to examine need and possibility SG members list of existing rail freight corridors 30.6.2012
for the extension of existing rail freight corridors or for a crossing the Danube region, possible
new rail freight corridor to be developed. corridors to be extended and proposal for
new corridor(s) to be established
5 Milestone 2 - Agree on the rail freight corridors to be
proposed for extension or inclusion in the list of freight
corridors
6 Work
7 The countries agree on the extensions to or existing or SG members list of agreed rail freight corridors 30.11.2012
proposals of new rail freight corridors in the Region (a
selection of those identified in milestone n°1).
8 Projects
9 Coordination between countries concerned by an extended different countries, SG political agreement on extended and/or 30.11.2012
/ new corridor, defining formal steps (e.g. amendment of members coordinating new rail freight corridors
regulation)
10 Milstone 2a - Coordinate between the rail freight corridors in
Danube Region
11 Work
12 Presentation of best practices on the differen rail freight
corridors, identifying possible common approaches
between corridors.
13 Projects
14 Workshop aon rail freight corridors (best practice) European Commission, SG recommandations for harmonised 30/11/12
members coordinating approach between corridors
15 Milestone 3 - Setting-up the Executive Board and the
Management Board
16 Work
17 (to be carried out independently from the work of PA1b): To Ministry of Transport, governance structure of all parties 30.6.2013
set-up the Executive Board in which each corridor country Infrastructure Managers  concerned is established
(member State Authority) nominates a representative.
18 Milestone 4 - The Transport Market Study
19 Work
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Information table - Action 2 PA 1b

ID |Task Name Responsible Output Start - deadline |Funding
20 (to be carried out independently from the work of PAlb): : The Management Board of joint proposal of extended or new 31.12.2013
In order to show a clear rail freight corridor perspective, Rail freight corridor corridor(s) to be added in the list of rail
such as improved journey time and average speeds, freight corridors by several Member
punctuality, interoperability, simplified procedures, traffic States to the Commission
forecast the Management
21 Projects
22 The Corridor Study The Management Board + the study 31.12.2013 TEN-T, ERDF/
another responsible Cohesion Fund
instituitions on nation level
23 Milestone 5 - The Implementation Plan
24 Work
25 (to be carried out independently from the work of PAlb): : The Management Board  joint proposal of extended or new 31.12.2013
The results of the Transport Market Study should present corridor(s) to be added in the list of rail
the main market elements of the corridor and contribute to freight corridors by several Member
the preparation of the Implementation Plan. States to the Commission
26 Projects
27 The Implementation Plan The Management Board  The Implementation Plan ERDF/ Cohesion Fund
28 Preparation of the Plan 30/04/13
29 Submission of the Plan to the Executive Board 30/06/13
30 Approval and publication of the Implementation Plan by 30/06/13
the Executive Board - deadline
31 Milestone 6 - Find the funds
32 Work
33 (to be carried out independently from the work of PAlb): :  Ministry of Transport + the grant/ loans to finance the project 30.6.2013
Each country to find the financing for the rail freight corridor Management Board
on its territory. Funding sources to be the TEN-T (for
ERTMS), CEF, ERDF or Cohesion Fund, IPA as well as
national/ regional progra
34 Milestone 7 - Implement the projects
35 Work
36 (to be carried out independently from the work of PAlb): :  Project Manager + Ministry new/ renovated railway sections and 30.6.2014
Constructors and supervisors to do the works to develop  of transport + the terminals
the rail freight corridor. Management Board +
Contractor
37 Milestone 8 - Promote and monitor the the rail freight
corridors
38 Work
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Information table - Action 2 PA 1b

ID |Task Name Responsible Output Start - deadline |Funding
39 To promote and to monitor the implementation of the rail  SG Members, SG identification of problems and delays in ongoing
freight corridors in Danube Regions Coordinators in the implementation of the projects in
cooperation with order set measures on a political level
Commission and Europea aiming to support overcoming existing
Corridor Coordinators. problems.
40 List of projects
41 Serbia
42 Construction of Road-Rail Bridge over the Danube at Vinca Planned 120 mil EUR
43 INCLUSION OF THE NEW Rail Freight BALKAN Project Idea
CORRIDOR INTO THE EU RAILWAY SYSTEM
44 Slovenia
45 Buliding Capacities to Interlink Transport Policy and Project Idea  Min. 50.000,00 / year
Research as a Tool to Improve Mobility and Multimodality
46 Framework Strategy Towards Sustainable Mobility in the Project Idea  No funds identified yet!

Danube Region
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Time Schedule - Action 2 PA 1b

ID |Task Name 2012 2013 2014 2015 201
1st Half 2nd Half 1st Half 2nd Half 1st Half 2nd Half 1st Half 2nd Half 1st Half
Qriow2 or3|Qua Qri|Qr2 Q3| Qra/Qri/Qr2 [ Qw3 [ Qw4 [QuiQuw2 | Qu3 | Qa Qri[ Q2
1 |Action 2: “To implement the Rail Freight Corridors forming part
of the European rail network for competitive freight (Reg.
913/2010)"
2 Milestone 1 - Identify the Rail Freight Corridors which could » 30.6
be established
3 Work » 30.6
4 Each country in the Region to examine need and possibility » 30.6
for the extension of existing rail freight corridors or for a
new rail freight corridor to be developed.
5 Milestone 2 - Agree on the rail freight corridors to be @ 30.11
proposed for extension or inclusion in the list of freight
corridors
6 Work @ 30.11
7 The countries agree on the extensions to or existing or ¢ 30.11
proposals of new rail freight corridors in the Region (a
selection of those identified in milestone n°1).
8 Projects @ 30.11
9 Coordination between countries concerned by an extended ¢ 30.11
/ new corridor, defining formal steps (e.g. amendment of
regulation)
10 Milstone 2a - Coordinate between the rail freight corridors in P EE—— 30.11
Danube Region
11 Work @ 245
12 Presentation of best practices on the differen rail freight 1
corridors, identifying possible common approaches
between corridors.
13 Projects @ 30.11
14 Workshop aon rail freight corridors (best practice) ¢ 30.11
15 Milestone 3 - Setting-up the Executive Board and the 30.6
Management Board
16 Work 30.6
17 (to be carried out independently from the work of PAlb): To 30.6
set-up the Executive Board in which each corridor country
(member State Authority) nominates a representative.
18 Milestone 4 - The Transport Market Study 31.12
19 Work 31.12
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Time Schedule - Action 2 PA 1b

ID |Task Name 2012 2013 2014 2015 201
1st Half 2nd Half 1st Half 2nd Half 1st Half 2nd Half 1st Half 2nd Half 1st Half
Qriow2 or3|Qua Qri|Qr2 Q3| Qra/Qri/Qr2 [ Qw3 [ Qw4 [QuiQuw2 | Qu3 | Qa QrifQu2
20 (to be carried out independently from the work of PAlb): : ¢ 3112
In order to show a clear rail freight corridor perspective,
such as improved journey time and average speeds,
punctuality, interoperability, simplified procedures, traffic
forecast the Management
21 Projects 31.12
22 The Corridor Study 31.12
23 Milestone 5 - The Implementation Plan
24 Work
25 (to be carried out independently from the work of PAlb): :
The results of the Transport Market Study should present
the main market elements of the corridor and contribute to
the preparation of the Implementation Plan.
26 Projects
27 The Implementation Plan
28 Preparation of the Plan
29 Submission of the Plan to the Executive Board
30 Approval and publication of the Implementation Plan by
the Executive Board - deadline
31 Milestone 6 - Find the funds
32 Work
33 (to be carried out independently from the work of PAlb): :
Each country to find the financing for the rail freight corridor
on its territory. Funding sources to be the TEN-T (for
ERTMS), CEF, ERDF or Cohesion Fund, IPA as well as
national/ regional progra
34 Milestone 7 - Implement the projects
35 Work
36 (to be carried out independently from the work of PAlb): :
Constructors and supervisors to do the works to develop
the rail freight corridor.
37 Milestone 8 - Promote and monitor the the rail freight 26.1
corridors
38 Work 26.1
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Time Schedule - Action 2 PA 1b

ID |Task Name 2012 2013 2014 2015 201
1st Half 2nd Half 1st Half 2nd Half 1st Half 2nd Half 1st Half 2nd Half 1st Half
Qr1/oQr2 | Qu3fow4 Qi Qw2 Q3| Qraori[or2/Qu3[QraQurior2| Qw3 Qra | Quifow2
39 To promote and to monitor the implementation of the rail
freight corridors in Danube Regions
40 List of projects @ 245
41 Serbia @ 245
42 Construction of Road-Rail Bridge over the Danube at Vinca 1
43 INCLUSION OF THE NEW Rail Freight BALKAN I
CORRIDOR INTO THE EU RAILWAY SYSTEM
44 Slovenia @ 245
45 Buliding Capacities to Interlink Transport Policy and 1
Research as a Tool to Improve Mobility and Multimodality
46 Framework Strategy Towards Sustainable Mobility in the 1
Danube Region
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Information table - Action 3 PA 1b

ID |Task Name [ Responsible [ Outout Start - deadline [Fundina
1 |Action 3: “To enhance cooperation between air traffic
stakeholders in order to prepare a plan to implement shorter
plane routes”
2 Milestone 1 - Identify the air traffic stakeholders which could
prepare a plan to implement shorter plane routes
3 Work
4 Each country in the Region to identify air traffic SG members list of possible air 30.6.2012
stakeholders which could contribute to prepare a plan to traffic stakeholders
implement shorter plane routes (at least one stakeholder by
country).
5 Milestone 2 - Identify the routes, which could be developed
6 Work
7 Air traffic stakeholders to identify potential shorter plane members + Civil Aviation list of possible routes 30/01/13
routes to be developed according to their operational Authorities (CAA) and the
needs. National Supervisory
Authorities (NSA) +
Civil-military Air Traffic
Management (ATM)
coordination + AIR
operators
8 Projects
9 An independent study to identify potential shorter routes (in Civil Aviation Authorities list of possible routes 30/09/12 EU Programmes +
average 1 route per country) and to prepare a plan for (CAA) and the National National budget
implementation Supervisory Authorities
(NSA) + Air Navigation
Service Providers
(ANSPs) + AIR
operators+Air Traffic
Management
10 Milestone 3 - Agree on the routes to be developed
11 Work
12 The countries agree on the routes to be developed SG members + Civil list of agreed routes 30/06/13
Aviation Authority (CAA)
and the National
Supervisory Authorities
(NSA) + Air Navigation
Service Providers
(ANSPs) + Ministry of
transport + Air Traffic
Management
13 Milestone 4 - Design the common project on implementation
of shorter routes
14 Work
15 All countries jointly design a project Civil Aviation Authority project application 30/11/13
(CAA) and the National
Supervisory Authorities
(NSA) + Ministry of
transport
16 Projects
17 Common project to be agreed between stakeholders  Civil Aviation Authority project application ERDF/ CF, other
(CAA) and the National programmes
Supervisory Authorities
(NSA) + Ministry of
transport
18 Feasibility study 30/09/13
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Information table - Action 3 PA 1b

ID |Task Name Responsible [ Outout Start - deadline [Fundina
19 Impact Assessment study (including environmental) 30/09/13
20 Consultant to draft the project 31/10/13
21 Milestone 5 - Find the funds
22 Work
23 Each country to find the financing for the common project, Civil Aviation Authority grant/ loans to 31/12/13
possibly pending on influence of its territory. (CAA) and the National finance the project
Supervisory Authorities
(NSA) + Ministry of
Transport
24 Milestone 6 - Implement the projects
25 Work
26 Civil Aviation Authority (CAA) and the National Supervisory Civil Aviation Authorities new / improved plane 30/06/14
Authorities (NSA) + Air Navigation Service Providers (CAA) and the National ~ routes
(ANSPs) to do the works to develop the routes. Supervisory Authorities
(NSA) + Air Navigation
Service Providers
(ANSPs) + Ministry of
transport + contractor
27 Milestone 7 - Start and promote the routes
28 Work
29 To promote the routes so that they are used. Air Navigation Service agreed growth targets ongoing
Providers (ANSPs) + in terms of shorter
Airport authority + Airlines plane routes and
companies sustainable air traffic
reached
30 List of projects
31 Croatia
32 Construction of terminal building " C " Airport Dubrovnik 2010 - 2016 49,16 mil. €
33 Romania
34 DANUBE FAB Project 1.01.2008 — 31.12. 2012 Total estimated cost
5.031.600 Euro
35 MODERNIZATION OF TULCEA “ DANUBE DELTA” Planned Total: 39.650.000 Euro
AIRPORT
36 Serbia
37 Technical Assistance for the implementation of the 1.10.2011 - 31.9.2012 500.000,00 EUR
European Common Aviation Area agreement in the
Republic of Serbia — Phase I
38 Serbian Secondary Airports Network Development Plan 2012 - 2013 650.000,00 EUR
(SAIRN et Project)
39 South-East Europe Heliport Network System Plan within a 1.11.2011 -1.11.2012  600.000,00 EUR
Framework of “SINGLE EUROPEAN SKY”
40 Technical Assistance for Aviation Infrastructure Planned 800.000,00 EUR
41 Regional Aviation Research, Development And Training Planned 500.000,00 EUR
Centre
42 Establishing International MRO Civil Aviation Center - 2015 20 mio EUR (1st phase)
43 Slovenia
44 Buliding Capacities to Interlink Transport Policy and Project Idea Min. 50.000,00 / year.
Research as a Tool to Improve Mobility and Multimodality
45 Framework Strategy Towards Sustainable Mobility in the Project Idea No funds identified yet!

Danube Region
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Time Schedule - Action 3 PA 1b

Task Name 2007 ‘ 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

=

Action 3 : “To enhance cooperation between air traffic
stakeholders in order to prepare a plan to implement shorter
plane routes”

Milestone 1 - Identify the air traffic stakeholders which could ¢ 30.6
prepare a plan to implement shorter plane routes

Work ¢ 30.6
Each country in the Region to identify air traffic & 306

stakeholders which could contribute to prepare a plan to
implement shorter plane routes (at least one stakeholder by
country).

5 Milestone 2 - Identify the routes, which could be developed Py 30.1
6 Work @ 30.1
7 Air traffic stakeholders to identify potential shorter plane ¢ 30.1
routes to be developed according to their operational
needs.
8 Projects @ 30.9
9 An independent study to identify potential shorter routes (in ¢ 309
average 1 route per country) and to prepare a plan for
implementation
10 Milestone 3 - Agree on the routes to be developed @ 30.6
11 Work @ 30.6
12 The countries agree on the routes to be developed ¢ 30.6
13 Milestone 4 - Design the common project on implementation Py 30.11
of shorter routes
14 Work @ 30.11
15 All countries jointly design a project ¢ 30.11
16 Projects WP 31.10
17 Common project to be agreed between stakeholders WP 31.10
18 Feasibility study 3 3q).9
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Time Schedule - Action 3 PA 1b

ID |Task Name 2007 2008 2009 2010 2011 2012 2013 [ 2014 2015 2016 2017
19 Impact Assessment study (including environmental) ¢ 30.9
20 Consultant to draft the project 31.10
21 Milestone 5 - Find the funds 31.12
22 Work 31.12
23 Each country to find the financing for the common project, ¢ 31.12
possibly pending on influence of its territory.
24 Milestone 6 - Implement the projects @ 30.6
25 Work @ 30.6
26 Civil Aviation Authority (CAA) and the National Supervisory & 306
Authorities (NSA) + Air Navigation Service Providers
(ANSPs) to do the works to develop the routes.
27 Milestone 7 - Start and promote the routes > 26.1
28 Work { 26.1
29 To promote the routes so that they are used.
30 List of projects @ 31.12
31 Croatia 31.12
32 Construction of terminal building " C " Airport Dubrovnik
33 Romania 31.12
34 DANUBE FAB Project
35 MODERNIZATION OF TULCEA “ DANUBE DELTA” 1
AIRPORT
36 Serbia 31.12
37 Technical Assistance for the implementation of the ﬁ
European Common Aviation Area agreement in the
Republic of Serbia — Phase I
38 Serbian Secondary Airports Network Development Plan
(SAIRN et Project)
39 South-East Europe Heliport Network System Plan within a
Framework of “SINGLE EUROPEAN SKY”
40 Technical Assistance for Aviation Infrastructure
41 Regional Aviation Research, Development And Training
Centre
42 Establishing International MRO Civil Aviation Center |
43 Slovenia @ 24.5
44 Buliding Capacities to Interlink Transport Policy and
Research as a Tool to Improve Mobility and Multimodality
45 Framework Strategy Towards Sustainable Mobility in the 1

Danube Region
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Information table - Action 4 PA 1b

Task Name | Responsible | Outout Start - deadline |Fundina
Action 4 : “To ensure sustainable metropolitan transport
systems and mobility”
2 Milestone 1 - Identify the best practices to ensure sustainable
metropolitan transport systems and mobility
3 Work
4 Each country prepares a summary of national activitis for SG members list of activites by 30/11/12
sustainable transport in capital cities and major States
conurbations.
5 Milestone 2 - Agree on the general principles for sustainable
transport systems and define relevant flagship projects to be
developed
6 Work
7 The countries agree on general principles for the SG members list of agreed best 30/06/13
sustainable metropolitan transport systems to be practices
developed (based on output in Milestone n°1 and define
best practices and flagship projects).
8 Projects
9 Workshop to identify best practices for sustinable SG members list of best practices 30/04/13 TA of the PA
metropolitan transport
10 Milestone 3 - Design the projects
11 Work
12 Each country permanently work on project design to ensure Municipalities / project application(s) ongoing
sustainable metropolitan transport systems and mobility. Local / National
authorities
13 Milestone 4 - Identify the funds for projects submitted for
LoR to the SG
14 Work
15 Each country to find the financing for sustainable Municipalities / grant/ loans to ongoing
metropolitan transport on its territory. Funding sources to  Local / National finance the project
be the ERDF or Cohesion Fund as well as national/ authorities + SG
regional programmes. members
16 Milestone 5 - Promote and monitor flagship projects for
sustainable metropolitan transport
17 Work
18 To promote the sustainable transport. To monitor the City / town / local  promotion of periodically
implementation of flagship projects authority + SG achievements
members
19 List of projects
20 Austria
21 BRAWISIMO, German title: ,Region BRAtislava Wien: 2011 -2014 Cca 800.000 EUR
Studle zum Mobilitatsverhalten®
22 Serbia
23 Construction of the Zemun-Borca Bridge 2011-2013 190 mil EUR
24 Slovakia
25 Rail Infrastructure for Integrated Public Transport System in 2005 -2030 COSTS ESTIMATES:
Bratislava Region over 2,000,000,000
Euro
26 Motorway D4 " Bratislava zero by-pass” : Austrian-slovak Planned 1481576 957 €
Border - Devinska nova ves ( Slovakia ) — crossroad Ivanka (Public-Private
pri Dunaji north + Stupava south — Jarovce ( Slovakia ) / Partnership)
Kitsee ( Austria )
27 Slovenia
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Information table - Action 4 PA 1b

Resnonsible | Outout Start - deadline |Fundina

ID |Task Name [
28 Buliding Capacities to Interlink Transport Policy and

Research as a Tool to Improve Mobility and Multimodality
29 Framework Strategy Towards Sustainable Mobility in the

Danube Region

Projectidea  Min. 50.000,00 / year.

Projectidea  No funds identified yet!
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TIme Schedule - Action 4 PA 1b

ID | Task Name 2004 [ 2005 [ 2006 [ 2007 [ 2008 [ 2009 [ 2010 [ 2011 [ 2012 20132014 [ 2015 [ 2016 [ 201720182019 2020 [ 2021 [ 2022 [ 2023 [ 2024 [ 2025 [ 2026 [ 2027 | 2028 [ 2029 | 2030 | 2
1 |Action 4: “To ensure sustainable metropolitan transport [~ v
systems and mobility”
2 Milestone 1 - Identify the best practices to ensure sustainable @ 30.11
metropolitan transport systems and mobility
3 Work @ 30.11
4 Each country prepares a summary of national activitis for ¢ 30.11
sustainable transport in capital cities and major
conurbations.
5 Milestone 2 - Agree on the general principles for sustainable W 30.6
transport systems and define relevant flagship projects to be
developed
6 Work @ 30.6
7 The countries agree on general principles for the ¢ 306
sustainable metropolitan transport systems to be
developed (based on output in Milestone n°1 and define
best practices and flagship projects).
8 Projects @ 304
9 Workshop to identify best practices for sustinable ¢ 304
metropolitan transport
10 Milestone 3 - Design the projects 26.1
11 Work 26.1
12 Each country permanently work on project design to ensure
sustainable metropolitan transport systems and mobility.
13 Milestone 4 - Identify the funds for projects submitted for 26.1
LoR to the SG
14 Work 26.1
15 Each country to find the financing for sustainable
metropolitan transport on its territory. Funding sources to
be the ERDF or Cohesion Fund as well as national/
regional programmes.
16 Milestone 5 - Promote and monitor flagship projects for 26.1
sustainable metropolitan transport
17 Work 26.1
18 To promote the sustainable transport. To monitor the
implementation of flagship projects
19 List of projects L Y 31.12
20 Austria 31.12
21 BRAWISIMO, German title: ,Region BRAtislava Wien:
Studle zum Mobilitatsverhalten®
22 Serbia 31.12
23 Construction of the Zemun-Borca Bridge
24 Slovakia 31.12
25 Rail Infrastructure for Integrated Public Transport System in
Bratislava Region
26 Motorway D4 " Bratislava zero by-pass” : Austrian-slovak
Border - Devinska nova ves ( Slovakia ) — crossroad Ivanka
pri Dunaji north + Stupava south — Jarovce ( Slovakia ) /
Kitsee ( Austria )
27 Slovenia 245
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TIme Schedule - Action 4 PA 1b

ID | Task Name 2004 | 2005 | 2006 | 2007 | 2008 | 2009 | 2010 | 2011 | 2012 | 2013 | 2014 | 2015 | 2016 | 2017 | 2018 | 2019 | 2020 | 2021 | 2022 | 2023 | 2024 | 2025 | 2026 | 2027 | 2028 | 2029 | 2030
28 Buliding Capacities to Interlink Transport Policy and

Research as a Tool to Improve Mobility and Multimodality
29 Framework Strategy Towards Sustainable Mobility in the

Danube Region
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Information table - Action 5 PA 1b

ID |Task Name [ Responsible Outout Start - deadline [Fundina
1 |Action 5: “To improve the regional/ local cross-border
infrastructure and the access to rural areas”
2 Milestone 1 - Identify the regional/local cross-border
infrastructure that needs to be improved
3 Work
4 Each country to identify the regional / local cross-border SG members list of existing and 30/11/12
infrastructure that needs to be improved (e.g. in average 1 possible new local
cross border infrastructure every 50 km, and/or according border-crossings
to the needs).
5 Milestone 2 - Attract the stakeholders (Ministry of Transport
and other authorities (such as Ministry of Interior affairs,
Customs authority, Inspections authority, Rail/Road
companies, Local authorities, etc.) for cross-borders to be
developed
6 Work
7 The countries invite border authorities to support SG members Letter of 30/04/13
cross-border to be developed (based on output in support/intent
Milestone n°1).
8 Projects
9 Workshop to introduce the needs on cross-border to be SG members list of best practices 30/05/13 TA of the PA
developed
10 Milestone 3 - Agree on the border crossing infrastructure to
be developed
11 Work
12 The countries agree on the border crossing infrastructure to Ministry of Transport and list of agreed local 30/09/13
be developed (a selection of those identified in milestone  other stakeholders and  border crossings
n°1). Starting the internal procedure for bilateral border authorities
agreements to be agreed.
13 Projects
14 An independent study to identify cross-border infrastructure SG members + Ministry list of possible road 30/06/13 EU programmes and
to enable better mobility and accessibility on local level of Transport (or the and/or rail border national budget
responsible institution on crossings
national level)
15 Milestone 4 - Design the projects
16 Work
17 Each country which has a need for up-graded or new Ministry of transport project application 30/06/13
border-crossing on the list of agreed border crossings to
design a project (including the link to the main rail/road
network).
18 Projects
19 Several —to be agreed on bilateral basis (bilateral Ministry of transport project application ERDF/ CF
agreements)
20 Feasibility study 31/01/13
21 Impact Assessment study (including environmental) 30/05/13
22 Consultant to draft the project 30/06/13
23 Milestone 5 - Find the funds
24 Work
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Information table - Action 5 PA 1b

ID |Task Name Responsible [ Outout Start - deadline [Fundina
25 Each country to find the financing for the border-crossing  Ministry of Transport or  grant/loans to 30/06/13
on its territory. Funding sources to be the ERDF, CEF or  the responsible institution finance the project
Cohesion Fund, as well as national / regional programmes. on national level + Local
Authorities
26 Milestone 6 - Call for tender to find the constructors and
supervisors
27 Work
28 Public procurement to find constructors and supervisors to Ministry of Transport (or  contracts with 31/03/14
develop the border-crossing. the responsible institution constructors and
on national level )+ Local supervisors
Authority
29 Milestone 7 - Implement the projects
30 Work
31 Constructors and supervisors to do the works to develop ~ Ministry of transport (or  new / renovated / 30/09/14
the border-crossing. the responsible institution modernised
on national level) + border-crossing
contractor(or Project
Manager)
32 Milestone 8 - Promote the border-crossing
33 Work
34 To promote the border-crossings so that they are used. State / Regional / Local  agreed growth targets ongoing
authority in terms of traffic
reached
35 List of projects
36 Austria
37 TRANSDANUBE 2012 - 2014 EU-funding of ETC-SEE
38 BRAWISIMO, German title: ,Region BRAtislava Wlen: 2011 - 2014 Cca 800.000 EUR
Studle zum MObilitatsverhalten®
39 Bulgaria
40 Construction of new bridge connection over the Danube Planned Indicative budget: For
River at Silistra-Calarasi the 1st phase (Objective
1): € 600 000, excl. VAT
41 Croatia
42 Srijem Border Transfersal - Section llok — Lipovac 2014-2016 Srijem Border
Transfersal - Section
llok — Lipovac
43 Highway Hungarian Border-Virovitica-Okucani-BiH Border, 2013 - 2016
Section Okucani — BiH Border: Construction of the Bridge
over the Sava River near Gradiska, with Connection Road
44 Zagreb - Sisak Motorway, Lekenik - Sisak section 2011 - 2014 163,20 mil. €
45 Hungary
46 Development of Hungarian Section of Eurovelo 6 ( Bicycle Planned
Route From The Atlantic To The Black Sea )
47 Slovakia
48 Development of Hungarian Section of Eurovelo 6 ( Bicycle 2010 - 2015 Total : 9,249,630.35

Route From The Atlantic To The Black Sea )

Euro
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Information table - Action 5 PA 1b

ID |Task Name Responsible [ Outout Start - deadline [Fundina

49 Modernization of The Rail Track Krasno nad Kysucou 2010 - 2015 Project documentation :
(Slovakia) — Cadca (Slovakia) - Slovakia-Czech Republic 10,195,000 Euros
Border Crossing (Continuation to Czech Republic) Realization :

330,000,000 Euros
(estimated)

50 The Road Bridge Komarno ( Slovakia ) — Komarom ( 2014 - 2016 66,063,400 Euro
Hungary )

51 MOTORWAY D3: Hricovské podhradie — Skalité ( Slovakia Planned 2183 577 562 €
)/ Zwardon ( POland )

52 Speedway R3 : Chyzne ( Poland ) / Trstena ( Slovakia ) — Planned 3824 420740 €
tvrdoin — Dolny kubin — Martin — Zvolen — Sahy ( Slovakia
) / parassapuszta ( Hungary )

53 Speedway R4 : Barwinek ( Poland ) / vy$ny komarnik ( Planned 959413784 €
Slovakia ) — Svidnik — PreSov — KoSice — Milhost ( Slovakia
) / tornyosnémeti ( Hungary )

54 Slovenia

55 Buliding Capacities to Interlink Transport Policy and Project idea Min. 50.000,00 / year.
Research as a Tool to Improve Mobility and Multimodality

56 Framework Strategy Towards Sustainable Mobility in the Project idea No funds identified yet!
Danube Region

57 Ukraine

58 The construction of a motor road Odessa-Reni on the 1.1.14-1.1.19 1.600 mio EUR
section Odessa-Monashi

59 RADCONET 1.10."12 - 1.10.2014 First stage 2.8 mio EUR

60 Construction of railway branch from port Reni to railway « 2012-2014 Costs 606 mio EUR

Odessa - Izmail»

Page 3




Time schedule - Action 5 PA 1b

ID |Task Name 2009 \ 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019
1 |Action 5: “To improve the regional/ local cross-border @
infrastructure and the access to rural areas”
2 Milestone 1 - Identify the regional/local cross-border 30.11
infrastructure that needs to be improved
3 Work 30.11
4 Each country to identify the regional / local cross-border 30.11
infrastructure that needs to be improved (e.g. in average 1
cross border infrastructure every 50 km, and/or according
to the needs).
5 Milestone 2 - Attract the stakeholders (Ministry of Transport W 305
and other authorities (such as Ministry of Interior affairs,
Customs authority, Inspections authority, Rail/Road
companies, Local authorities, etc.) for cross-borders to be
developed
6 Work @ 30.4
7 The countries invite border authorities to support ¢ 304
cross-border to be developed (based on output in
Milestone n°1).
8 Projects @ 305
9 Workshop to introduce the needs on cross-border to be & 305
developed
10 Milestone 3 - Agree on the border crossing infrastructure to =y 30.9
be developed
11 Work ¥ 30.9
12 The countries agree on the border crossing infrastructure to & 30.9
be developed (a selection of those identified in milestone
n°1). Starting the internal procedure for bilateral
agreements to be agreed.
13 Projects @ 30.6
14 An independent study to identify cross-border infrastructure & 306
to enable better mobility and accessibility on local level
15 Milestone 4 - Design the projects Py 30.6
16 Work @ 30.6
17 Each country which has a need for up-graded or new & 306
border-crossing on the list of agreed border crossings to
design a project (including the link to the main rail/road
network).
18 Projects Pu—y 30.6
19 Several —to be agreed on bilateral basis (bilateral Py 30.6
agreements)
20 Feasibility study ¢ 311
21 Impact Assessment study (including environmental) & 305
22 Consultant to draft the project & 30.6
23 Milestone 5 - Find the funds @ 30.6
24 Work @ 30.6
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Time schedule - Action 5 PA 1b

ID |Task Name 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019
25 Each country to find the financing for the border-crossing ¢ 306

on its territory. Funding sources to be the ERDF, CEF or

Cohesion Fund, as well as national / regional programmes.
26 Milestone 6 - Call for tender to find the constructors and P 313

supervisors

27 Work @ 313
28 Public procurement to find constructors and supervisors to ¢ 313

develop the border-crossing.
29 Milestone 7 - Implement the projects @ 30.9
30 Work @ 30.9
31 Constructors and supervisors to do the works to develop ¢ 30.9

the border-crossing.
32 Milestone 8 - Promote the border-crossing - 26.1
33 Work [ 26.1
34 To promote the border-crossings so that they are used.
35 List of projects N @ 31.12
36 Austria 31.12
37 TRANSDANUBE
38 BRAWISIMO, German title: ,Region BRAtislava Wlen:

Studle zum MObilitatsverhalten®
39 Bulgaria | 245
40 Construction of new bridge connection over the Danube

River at Silistra-Calarasi
41 Croatia & 31.12
42 Srijem Border Transfersal - Section llok — Lipovac
43 Highway Hungarian Border-Virovitica-Okucani-BiH Border, L —

Section Okucani — BiH Border: Construction of the Bridge

over the Sava River near Gradiska, with Connection Road
44 Zagreb - Sisak Motorway, Lekenik - Sisak section
45 Hungary 9
46 Development of Hungarian Section of Eurovelo 6 ( Bicycle @245

Route From The Atlantic To The Black Sea )
47 Slovakia 31.12
48 Development of Hungarian Section of Eurovelo 6 ( Bicycle

\ \ \ \

Route From The Atlantic To The Black Sea )
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Time schedule - Action 5 PA 1b

ID [Task Name 2009 [ 2010 [ 2011 [ 2012 | 2013 [ 2014 2015 2016 2017 2018 2019
49 Modernization of The Rail Track Krasno nad Kysucou
(Slovakia) — Cadca (Slovakia) - Slovakia-Czech Republic
Border Crossing (Continuation to Czech Republic)
50 The Road Bridge Komarno ( Slovakia ) — Komarom ( [T
Hungary )
51 MOTORWAY D3: Hricovské podhradie — Skalité ( Slovakia
)/ Zwardon ( POland )
52 Speedway R3 : Chyzne ( Poland ) / Trstena ( Slovakia ) —
tvrdoin — Dolny kubin — Martin — Zvolen — Sahy ( Slovakia
) / parassapuszta ( Hungary )
53 Speedway R4 : Barwinek ( Poland ) / vy$ny komarnik (
Slovakia ) — Svidnik — PreSov — KoSice — Milhost ( Slovakia
) / tornyosnémeti ( Hungary )
54 Slovenia @ 24.5
55 Buliding Capacities to Interlink Transport Policy and
Research as a Tool to Improve Mobility and Multimodality
56 Framework Strategy Towards Sustainable Mobility in the
Danube Region
57 Ukraine A 31.12
58 The construction of a motor road Odessa-Reni on the
section Odessa-Monashi
59 RADCONET
60 Construction of railway branch from port Reni to railway «
Odessa - [zmail»
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Information table - Action 6 PA 1b

ID |Task Name Responsible [ Outout Start - deadline [Fundina
1 |Action 6: “To develop further nodal planning for multimodality”
2 Milestone 1 - Identify the need for new multimodal nodes
3 Work
4 Each country to identify multimodal nodes to be developed. SG members list of possible logistic 30/06/12
To be based on the existing plans such as the revised centres and
TEN-T guidelines. Countries may wish to have specialised intermodal terminals
logistic centres.
5 Milestone 2 - Agree on the multimodal nodes to be
monitored and labelled as flagship projects and/or
regional/tansnational study on intermodal transport
6 Work
7 The countries agree on the multimodal logistics centres to  SG members list of agreed logistics 30/09/13
be monitored and labelled as flagship projects (a selection centres in Danube
of those identified in milestone n°1). region
8 Projects
9 Several according to the list of agreed logistics centres in ~ SG members+ Ministry of list of proposed need 30/09/13 TA of the PA, or host country
Danube region transport (or responsible for logistics centres
institution on national
level)
10 Milestone 3 - Design the projects
11 Work
12 Each country which has a logistics centre on the list of Ministry of transport project application 31/03/14
agreed multimodal nodes to design a project (including the
links of the logistics centres to river/ rail/ road/air links and
growth targets in terms of traffic).
13 Projects
14 Several according to the list of agreed logistics centres Ministry of transport (or  project application ERDF/ CF/IPA
in Danube region responsible institution on
national level)
15 Feasibility study 31/01/14
16 Impact Assessment study (including environmental) 31/01/14
17 Consultant to draft the project 31/03/14
18 Milestone 4 - Find the funds
19 Work
20 Each country to find the financing for the multimodal SG members, Ministry of grant/ loans to 30/06/14
logistics centres on its territory. Funding sources to be the Transport, Investor finance the project
ERDF or Cohesion Fund as well as national/ regional
programmes.
21 Milestone 5 - Call for tender to find the constructors and
supervisors
22 Work
23 Public procurement to find constructors and supervisors to ( Ministry of Transport), contracts with 31/10/14
develop the multimodal logistics centres. Investor constructors and
supervisors
24 Milestone 6 - Implement the projects
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Information table - Action 6 PA 1b

ID | Task Name [ Responsible [ Output Start - deadline |Fundina
25 Work
26 Constructors and supervisors to do the works to develop ~ Consultant for new/ reconstruction 30/04/15
the multimodal logistics centres. supervision of works+ multimodal centres
Contractor, Investor
27 Milestone 7 - Promote and monitor the development of the
multimodal centres (flagship projects)
28 Work
29 To promote the multimodal logistics centres so that they Logistics centre / agreed growth targets ongoing
are used. Terminal operator, SG in terms of goods
members handled
30 List of projects
31 Austria
32 TRANSDANUBE 2012 - 2014  Total budget: around 2 mio
EUR
33 Bulgaria
34 Technical Assistance for Construction of Intermodal 2012 - 2018 Total indicative budget: € 3
Terminal in Central-North Planning Development Region in 051 095
Bulgaria — Ruse
35 Croatia
36 Multimodal Hot Spot Planned
37 Vukovar Bypass (South) 2014-2016 62,00 mil €
38 Container terminal GaZenica - Port of Zadar 2010 - 2014
39 Hungary
40 Development of Hungarian Sections of CETC (Central 2016 - 2024  1356,1 mil EUR
European Transport Corridor) Route65
41 Development Hungarian Sections of 2013 - 2027 1756,8 mil EUR
Gdansk-Zilina-Budapest-Osijek-Sarajevo-Ploce
42 Preparation of Development of South-Easter-European Project idea 5,6 million €
High-Speed Railway Network (SEE-HSR)
43 Development Hungarian Sections of Via Carpathia 2016 - 2024  1857,3 mil EUR
44 Romania
45 Rehabilitation Of National Roads (NR)- NR 51 2013-2015 NR 51 - EUR 35.85 million
46 Rehabilitation Of National Roads (NR)- Nr 52 2013 -2015 NR 52 — EUR 35.85 million
a7 Rehabilitation of National Roads - NR 55 2013 - 2015 without financing
48 Rehabilitation of National Roads - NR 66 2004-2013  -EIB + Gov. RO
49 Rehabilitation of National Roads - NR 54 2013 -2015 EUR 70.48 million
50 Rehabilitation of National Roads - NR 64 2013 -2015 No source of financing
51 Rehabilitation of National Road NR 65a 2013 -2015 EUR 144.88 million
52 Serbia
53 Facilitating Intermodal Transport in Serbia 2010-2012 2.000.000 EUR
54 Construction of Intermodal Terminal in BELGRADE 2012 - 2013 20.000.000 EUR
55 Development of Network of Secondary Intermodal Projectidea 1.000.000 EUR
Terminals in Serbia
56 DANUBE Region Intermodal Strategy (DRIS) Planned 2 million EUR
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Information table - Action 6 PA 1b

ID |Task Name Responsible [ Outout Start - deadline [Fundina
57 Slovakia
58 Public terminals (4) of intermodal transport IN Zilina, 2012 - 2014  Total budget for 1 st phase
KOSICE, Bratislava AND LEOPOLDOV around 42 mil. €.
Approximately 80 % EU
Cohesion Fund.Total budget
for the 2 nd phase around 30
mil. €.
59 Slovenia
60 Buliding Capacities to Interlink Transport Policy and Projectidea  Min. 50.000,00 / year.
Research as a Tool to Improve Mobility and Multimodality
61 Framework Strategy Towards Sustainable Mobility in the Projectidea  No funds identified yet!

Danube Region
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Time schedule - Action 6 PA 1b

ID [Task Name 2002 | 2004 2006 2008 2010 2012 2014 2016 2018 2020 2022 2024 2026 2028
1 |Action 6: “To develop further nodal planning for multimodality” ™ v
2 Milestone 1 - Identify the need for new multimodal nodes » 30.6
3 Work » 30.6
4 Each country to identify multimodal nodes to be developed. » 30.6
To be based on the existing plans such as the revised
TEN-T guidelines. Countries may wish to have specialised
logistic centres.
5 Milestone 2 - Agree on the multimodal nodes to be ¥ 30.9
monitored and labelled as flagship projects and/or
regional/tansnational study on intermodal transport
6 Work ¥ 30.9
7 The countries agree on the multimodal logistics centres to ¢ 30.9
be monitored and labelled as flagship projects (a selection
of those identified in milestone n°1).
8 Projects ¥ 30.9
9 Several according to the list of agreed logistics centres in & 30.9
Danube region
10 Milestone 3 - Design the projects W 31.3
11 Work @ 31.3
12 Each country which has a logistics centre on the list of ¢ 313
agreed multimodal nodes to design a project (including the
links of the logistics centres to river/ rail/ road/air links and
growth targets in terms of traffic).
13 Projects : 31.3
14 Several according to the list of agreed logistics centres 31.3
in Danube region
15 Feasibility study & 311
16 Impact Assessment study (including environmental) & 311
17 Consultant to draft the project ¢ 313
18 Milestone 4 - Find the funds @ 30.6
19 Work ¥ 30.6
20 Each country to find the financing for the multimodal & 30.6
logistics centres on its territory. Funding sources to be the
ERDF or Cohesion Fund as well as national/ regional
programmes.
21 Milestone 5 - Call for tender to find the constructors and @ 31.10
supervisors
22 Work ¥ 31.10
23 Public procurement to find constructors and supervisors to ¢ 31.10
develop the multimodal logistics centres.
24 Milestone 6 - Implement the projects @ 304
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Time schedule - Action 6 PA 1b

ID [Task Name 2002 2004 2006 2008 2010 2014 2018 2020 2022 2024 2028
25 Work ¥ 30.
26 Constructors and supervisors to do the works to develop ¢ 30.
the multimodal logistics centres.
27 Milestone 7 - Promote and monitor the development of the ———y 26.1
multimodal centres (flagship projects)
28 Work 26.1
29 To promote the multimodal logistics centres so that they E
are used.
30 List of projects . 0.6
31 Austria 31.12
32 TRANSDANUBE
33 Bulgaria 29.12
34 Technical Assistance for Construction of Intermodal
Terminal in Central-North Planning Development Region in
Bulgaria — Ruse
35 Croatia 4
36 Multimodal Hot Spot
37 Vukovar Bypass (South)
38 Container terminal GaZenica - Port of Zadar
39 Hungary 30.6
40 Development of Hungarian Sections of CETC (Central
European Transport Corridor) Route65
41 Development Hungarian Sections of
Gdansk-Zilina-Budapest-Osijek-Sarajevo-Ploce
42 Preparation of Development of South-Easter-European
High-Speed Railway Network (SEE-HSR)
43 Development Hungarian Sections of Via Carpathia I —
44 Romania [ P 31
45 Rehabilitation Of National Roads (NR)- NR 51 ﬁ
46 Rehabilitation Of National Roads (NR)- Nr 52 ﬁ
a7 Rehabilitation of National Roads - NR 55 ﬁ
48 Rehabilitation of National Roads - NR 66
49 Rehabilitation of National Roads - NR 54
50 Rehabilitation of National Roads - NR 64 r—
51 Rehabilitation of National Road NR 65a ﬁ
52 Serbia
53 Facilitating Intermodal Transport in Serbia
54 Construction of Intermodal Terminal in BELGRADE
55 Development of Network of Secondary Intermodal
Terminals in Serbia
56 DANUBE Region Intermodal Strategy (DRIS)
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Time schedule - Action 6 PA 1b

ID |Task Name 2002 2004 2006 2008 2010 | 2012 | 2014 2016 2018 2020 2022 2024 2026 2028
57 Slovakia 31.12
58 Public terminals (4) of intermodal transport IN Zilina,
KOSICE, Bratislava AND LEOPOLDOV
59 Slovenia § 245
60 Buliding Capacities to Interlink Transport Policy and
Research as a Tool to Improve Mobility and Multimodality
61 Framework Strategy Towards Sustainable Mobility in the
Danube Region
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Information table - Action 7 PA 1b

ID |Task Name Responsible Output Start - deadline |Funding
1 |Action 7 : “To develop further Intelligent Traffic Systems by
using environmental-friendly technologies, especially in urban
regions”
2 Milestone 1 - Identify the need for use of ITS
3 Work
4 Each country to identify its potential to develop Intelligent SG members list of consilidated 30/11/12
Transport Systems. To be based on the existing plans. priorities and
information on best
practices in the region
5 Milestone 2 - Agree on ITS to be deployed
6 Work
7 The countries agree on the ITS services to be deployed (a SG members, National list of agreed ITS 30/09/13
selection of those identified in milestone n°1). Experts on ITS + applications based on
Municipalities/Local/ harmonized services
National authorities relevant to all the
Region
8 Projects
9 Workshop on ITS deployment in the Danube region. list of possible ITS 30/11/13 TA of the PA
measures
10 Milestone 3 - Design the projects
11 Work
12 Each country which has an ITS on the list of agreed ITS Ministry of transport, project application 31/03/14
applications to design a project , respecting the Action plan Municipalities, Local
of ITS for Europe authorities, Road
Authorities
13 Projects
14 Several Ministry of transport, project application ERDF/ CF, IPA, CEF
Road Authorities
15 Feasibility study 30/11/13
16 Impact Assessment study (including environmental) 31/01/14
17 Consultant to draft the project 31/03/14
18 Milestone 4 - Find the funds
19 Work
20 Each country to find the financing for the ITS on its territory. Ministry of Transport, grant/ loans to 30/06/14
Funding sources to be the ERDF or Cohesion Fund as well Road Authorities, other  finance the project
as national/ regional programmes. responsible institutions on
national
level/Municipalities/Local
authorities
21 Milestone 5 - Call for tender to find the constructors and

supervisors
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Information table - Action 7 PA 1b

ID |Task Name Responsible Output Start - deadline |Funding
22 Work
23 Public procurement to find constructors and supervisors to Ministry of Transport, contracts with 31/10/14
deploy the ITS. Municipalities/Local constructors and
authorities, Road supervisors
Authorities
24 Milestone 6 - Implement the projects
25 Work
26 Constructors and supervisors to do the works to deploy the Ministry of transport + new ITS implemented 30/04/15
ITS. Investors / Contractors (or for use on transport
Project Manager) network
27 Milestone 7 - Promote the ITS
28 Work
29 To promote the ITS. Motorway / Road agreed growth targets ongoing
authority, SG Members, in terms of smooth
Municipalities/Local traffic flow and safety
authorities improvements
30 List of projects
31 Austria
32 EDITS European Digital Traffic Infrastructure Network for 2012 - 2014 Max. total budget: 2,5 M
Intelligent Transport Systems €
33 Slovenia
34 Buliding Capacities to Interlink Transport Policy and Projectidea  Min. 50.000,00 / year.
Research as a Tool to Improve Mobility and Multimodality
35 Framework Strategy Towards Sustainable Mobility in the Projectidea  No funds identified yet!

Danube Region
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Time schedule - Action 7 PA 1b

ID |Task Name 2012 2013 2014 2015 207
Half 1st Half 2nd Half 1st Half 2nd Half 1st Half 2nd Half 1st Half 2nd Half 1st Half
Otra [ Qtr1 Qw2 Qw3 [ Owa | Ol Q2| Q3| Qtrd [Qr1[ Qw2 [ Qw3 [Qwra [ Qri ow2 Qw3 owra | Qrd| Qtr2
1 |Action 7 : “To develop further Intelligent Traffic Systems by
using environmental-friendly technologies, especially in urban
regions”
2 Milestone 1 - Identify the need for use of ITS ¢ 30.11
3 Work ¢ 3011
4 Each country to identify its potential to develop Intelligent ¢ 30.11
Transport Systems. To be based on the existing plans.
5 Milestone 2 - Agree on ITS to be deployed Y=g 30.11
6 Work @ 30.9
7 The countries agree on the ITS services to be deployed (a ¢ 30.9
selection of those identified in milestone n°1).
8 Projects @ 30.11
9 Workshop on ITS deployment in the Danube region. ¢ 30.11
10 Milestone 3 - Design the projects Pu——— 31.3
11 Work @ 313
12 Each country which has an ITS on the list of agreed ITS ¢ 313
applications to design a project , respecting the Action plan
of ITS for Europe
13 Projects 31.3
14 Several 31.3
15 Feasibility study ¢ 30.11
16 Impact Assessment study (including environmental) ¢ 311
17 Consultant to draft the project ¢ 313
18 Milestone 4 - Find the funds 30.6
19 Work 30.6
20 Each country to find the financing for the ITS on its territory. 30.6
Funding sources to be the ERDF or Cohesion Fund as well
as national/ regional programmes.
21 Milestone 5 - Call for tender to find the constructors and @ 31.10
supervisors
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Time schedule - Action 7 PA 1b

ID |Task Name 2012 2013 2014 2015 201
Half 1st Half 2nd Half 1st Half 2nd Half 1st Half 2nd Half 1st Half 2nd Half 1st Half
otr4a | Qtr1|otr2 o3/ Qtra | Qr1|Qtr2 | Qw3 Qw4 [ Qr1/otr2 | Qr3[Qtra | Qur1|Qwr2 Qw3 | Qtra | Qtri| Qtr2
22 Work @ 3110
23 Public procurement to find constructors and supervisors to ¢ 3110
deploy the ITS.
24 Milestone 6 - Implement the projects @ 304
25 Work @ 304
26 Constructors and supervisors to do the works to deploy the ¢ 304
ITS.
27 Milestone 7 - Promote the ITS [ Y 26.1
28 Work L ——————— 26.1
29 To promote the ITS. -
30 List of projects 31.12
31 Austria 31.12
32 EDITS European Digital Traffic Infrastructure Network for
Intelligent Transport Systems
33 Slovenia
34 Buliding Capacities to Interlink Transport Policy and
Research as a Tool to Improve Mobility and Multimodality
35 Framework Strategy Towards Sustainable Mobility in the

Danube Region
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